

GEORGIA INSTITUTE OF TECHNOLOGY
OFFICE OF CONTRACT ADMINISTRATION

NOTICE OF PROJECT CLOSEOUT

Closeout Notice Date 05/04/92
Original Closeout Started 09/06/91

Project No. E-15-604 _____ Center No. 10/24-6-R7231-0A0_

Project Director GOURISANKAR V _____ School/Lab ENGR COLL _____

Sponsor PROGRAMMING ALTERNATIVES INC/NORCROSS, GA _____

Contract/Grant No. SIGNED AGREEMENT _____ Contract Entity GTRC

Prime Contract No. _____

Title IMPLEMENTATION OF FULLY INTEGRATED COMPUTER AIDED LOGISTICS & ACQUISITION

Effective Completion Date 920211 (Performance) _____ (Reports)

Closeout Actions Required:	Y/N	Date Submitted
Final Invoice or Copy of Final Invoice	N	_____
Final Report of Inventions and/or Subcontracts	N	_____
Government Property Inventory & Related Certificate	N	_____
Classified Material Certificate	N	_____
Release and Assignment	N	_____
Other _____	N	_____
Comments _____		

Subproject Under Main Project No. _____

Continues Project No. _____

Distribution Required:

Project Director	Y
Administrative Network Representative	Y
GTRI Accounting/Grants and Contracts	Y
Procurement/Supply Services	Y
Research Property Management	Y
Research Security Services	N
Reports Coordinator (OCA)	N
GTRC	Y
Project File	Y
Other _____	N
_____	N

FINAL PROGRESS REPORT

Project # E-15-604

Period: 10/10/91 to 12/09/91

***By: V. Gourisankar, Principal Investigator.
(404) 894-7772***

The Design Influence system has been fully implemented and demonstrated. The planning, analysis, and design of the RMT&S has been, for the major part, completed.

The following specifications for the RMT&S systems were completed:

- Data Element Identification List
- Decomposition Diagram
- Action Diagram
- Relational Table Layouts
- Screen Designs

The implementation of the RMT&S modeling system has begun.

The possibility of SYBASE acting as the developmental platform is being analyzed.

If there are any further questions, please do not hesitate to contact me.

Sincerely,

V. ~~Gourisankar~~ 

DATE: 12/12/1991