

GEORGIA INSTITUTE OF TECHNOLOGY
Engineering Experiment Station

PROJECT INITIATION

Date: 2/20/70

Project Title: **Implementation of the Focal Language
Especially Configured for the PDP-12A**

Project No.: **A-1234**

Project Director: **Jchn C. Alderman**

Sponsor: **Digital Equipment Corporation**

Effective **January 19, 1970** Estimated to run until: . . **March 18, 1970**

Type Agreement: **Industrial Research Agreement** Amount: \$ **6,000.00**

Reports: **Monthly Progress (letter-type)**
Final

Contact Person: **Mr. Raymond Wheeler**
Digital Equipment Corporation
146 Main Street
Maynard, Massachusetts 01754

Assigned to . . . **Nuclear & Biological Sciences** Division

COPIES TO:

- | | |
|------------------------------------------------------|----------------------------------------------------------|
| <input type="checkbox"/> Project Director | <input type="checkbox"/> Photographic Laboratory |
| <input type="checkbox"/> Director | <input type="checkbox"/> Research Security Officer |
| <input type="checkbox"/> Associate Director | <input type="checkbox"/> Accounting |
| <input type="checkbox"/> Assistant Director(s) | <input type="checkbox"/> Purchasing |
| <input type="checkbox"/> Division Chiefs | <input type="checkbox"/> Report Section |
| <input type="checkbox"/> Branch Head | <input checked="" type="checkbox"/> Library |
| <input type="checkbox"/> General Office Services | <input type="checkbox"/> Rich Electronic Computer Center |
| <input type="checkbox"/> Engineering Design Services | <input type="checkbox"/> _____ |

GEORGIA INSTITUTE OF TECHNOLOGY
Engineering Experiment Station

PROJECT TERMINATION

Date August 18, 1970

PROJECT TITLE: Implementation of the Focal Language
Especially Configured for the PDP-12A

PROJECT NO: A-1234

PROJECT DIRECTOR: John C. Alderman

SPONSOR: Digital Equipment Corporation

TERMINATION EFFECTIVE: April 18, 1970

CHARGES SHOULD CLEAR ACCOUNTING BY: All acceptable charges have cleared.

Nuclear & Biological Sciences Division

COPIES TO:

Project Director

Director

Associate Director

Assistant Directors

Division Chief

Branch Head

Accounting

Engineering Design Services

General Office Services

Photographic Laboratory

Purchasing

Report Section

Library

Security

Rich Electronic Computer Center

Dean Eberhardt

1
2e
M 154
HAVE YOU CHECKED TO BE SURE, VOLUMES, PAGES, AND TITLE PAGE? Imperfect volumes delay return of binding. Thanks.

BOUND BY THE NATIONAL LIBRARY BINDERY CO. OF GA.



GEORGIA INSTITUTE OF TECHNOLOGY

ATLANTA, GEORGIA 30332

(404) 873-4211

Nuclear and Biological
Sciences Division

April 15, 1970

Monthly Progress Report on A-1234

Project Director: John C. Alderman



18 Feb 70

FOCAL-12 design complete. Coding underway. Field 1 Variables work, other features do not.

18 Mar 70

Most of FOCAL-12 works. Demonstrated abilities of various pieces to contract monitor this date. Expect on time delivery of first package April 1, 1970.