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EXECUTIVE SUMMARY 

United Space Alliance (USA) has recognized that the S0004 Orbiter / External Tank (ET) 

Mate Operations process contains extreme variations in processing times for individual 

assemblies. As a result, more consistent processing times are needed, as well as cycle 

time reductions. The Georgia Institute of Technology (GIT) Senior Design team perform 

a thorough review of all the actual work, support, and procedures used to accomplish 

S0004 operations. The primary objectives were to develop a flexible and scalable model 

that will help to: 

• Standardize day-to-day S0004 Operations 

• Assist Resource Management in making operational support decisions with 

regards to staffing of skilled technicians 

• Provide scheduling and resource allocation that consider process variables (i.e. 

day of week process starts, over-time availability) 

The project work includes a network flow model and simulation model that satisfy the 

following objectives: 

• Integrate with current USA settings and standards 

• Explore several existing processes currently used to support operational and 

business decisions 

• Develop procedures that will help determine "best course of action" and allow 

management to access information on a per user basis 

• Confirm integrated scheduling processes based on collected data 

• Analyze resource balancing 

• Investigate a development of a S0004 critical path recovery plan 
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The benefits associated with the development of these models are as follows: 

• Operational costs should be reduced by: 

o Locating and managing process bottle necks 

o Increasing throughput 

o Minimizing resource idle time 

o Identifying ideal scheduling options by exploring multiple "what if" 

scenarios 

• It will be easier to make informed decisions regarding business or technical 

processes by: 

o Discovering the interaction between process 

o Evaluating the performance of current and future complex systems 

o Exploring alternative methods without disrupting the current system 

o Providing additional Next Step recommendations for improvement 

Recommendations 

Because of several incomplete data sets, results are inconclusive. Once data is 

collected, it is recommended that resources are added and allocated to the S0004 

process based on bottlenecks in the LP and simulation models. 

In addition, the simulation model will output the most efficient process flow based on 

resource availability and scenario analyses. 
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ORGANIZATION BACKGROUND 

Organization: United Space Alliance 

Location: Kennedy Space Center, Florida 

8550 Astronaut Boulevard, USK-580 

Cape Canaveral, FL 32920 

Contact: ' Pat Floyd - Industrial Engineering & Human Factors Department Lead 

Phone: (321)861-6671 

Headquartered in Houston, Texas, United Space Alliance (USA) is one of the world's 

leading space operations companies. Established in 1996 as a Limited Liability Company 

(LLC), U S A is equally owned by The Boeing Company and Lockheed Martin Corporation 

and employs people in Texas, Florida, Alabama, California and Washington, D.C. 

USA manages and conducts space operations work involving the operation and 

maintenance of multi-purpose space systems, including systems associated with NASA's 

human space flight program, Space Shuttle applications beyond those of NASA, and 

other reusable launch and orbital systems. 

As the prime contractor for NASA's Space Shuttle Program, USA is responsible for the 

day-to-day operation and management of the U.S. Space Shuttle fleet and brings a broad 

range of expertise to the job, including: 

• Mission Design and Planning 

• Flight Operations 

• Software development and Integration 

• Payload Integration 

• Integrated Logistics 

• Astronaut and Flight Controller Training 

• Vehicle Processing, Launch, and Recovery 
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U S A and the Space Shuttle Program 

USA has maintained safety and reliability as top priorities while successfully reducing the 

overall costs of operating the Space Shuttle fleet. Mission objectives - including 

preparation for flight, on-time launches and safe landings - are consistently met under 

USA's management. U S A employees in Florida perform end-to-end ground operations in 

support of America's Space Shuttle fleet, including processing, logistics, launch, landing, 

recovery and turnaround operations, while Texas employees perform mission planning, 

astronaut and flight controller training, software development and verification, and mission 

operations from launch through landing. 

USA's first and foremost goal is the safe and reliable management of the Space Shuttle 

fleet. While continually ensuring that the primary goal is met, U S A is also involved in the 

operations of the International Space Station. As the only company in the world with 

extensive experience in the processing, maintenance, and operation of a reusable launch 

vehicle, U S A will be offering its expertise to NASA. 

6 
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USA Core Competencies 

The SFOC includes responsibility for the Orbiters, Flight & Ground Operations, and 

Logistics: 

At the Johnson Space Center (JSC) in Texas, USA performs: 

• Flight Operations 

• Astronaut & Flight Controller Training 

• Space Shuttle Flight Simulator Operations 

• Mission Control Center Management and Operations 

• Mission Planning, Flight Design and Analysis 

• Space Station Operations and Utilization 

• Flight Software Development 

• Flight Crew Equipment 

At the Kennedy Space Center (KSC) in Florida, U S A is responsible for Ground 

Operations: 

• Vehicle Modification, Testing, Checkout and Launch Operations 

• Support U.S. and Trans-Atlantic Emergency Landing Sites 

• Ocean Retrieval of Solid Rocket Boosters 

• Space Shuttle Logistics Depot - manufacture, repair and procurement of Shuttle 

hardware and ground support equipment. 

7 
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INTRODUCTION 

Actual processing time for Orbiter / ET Mate operations varies greatly. Management 

would like to have a more consistent processing time and cycle time reduction. In 

addition, multiple "what if scenarios have been explored in order to identify the best 

options for process changes without disrupting the current system. Currently there is no 

real-life data being recorded and stored in a database. 

Essentially, management wants a validity and higher user confidence of the integrated 

schedule. Management wants to reduce cycle time, cut operating cost, identify and 

manage bottlenecks, improve resource utilization, increase throughput, determine 

equipment idle time, and justify equipment needs. Resource Management has requested 

assistance and standardization in making real-time operational support decisions better 

informed with regards to business requirements. A tool has been developed to assist in 

determining real-time best course of actions and developing recovery plans. 

8 
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P R O B L E M S T A T E M E N T 

United Space Alliance (USA) is concerned that the S0004 Orbiter / External Tank (ET) 

Mate Operations process containing extreme variations in processing times for individual 

assemblies. U S A is interested in stabilizing the S0004 process while reducing cycle 

times, matching critical resources to operations, and enhancing scheduling capabilities. 

APPROACH 

The S0004 process was analyzed from the start of Orbiter operations in the Vehicle 

Assembly Building (VAB) to Orbiter and ET mating processes atop the Mobile Launch 

Platform (MLP). 

A network flow model represents the S0004 process as it currently stands. The model 

identifies bottlenecks and helps to validate a simulation tool for evaluating process 

operations. A linear program was developed to generate optimal resource allocations. 

Once the network flow model and linear program were constructed and analyzed, a 

simulation tool was created to help manage bottlenecks, validate scheduling, and match 

resources to the operations. 

As a final consideration, a scenario analysis was performed and integrated into the 

simulation software to test different parameter combinations and enhance decision

making capabilities. A suggested project recommendation is being provided to U S A 

representatives to support a more efficient and beneficial S0004 process. 
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D E L I V E R A B L E S 

The team has provided the United Space Alliance a scheduling and resource allocation 

model that will: 

• Explore several existing processes used currently to support operational and 

business decisions 

• Provide validity to the integrated scheduling process 

• Determine optimal resource allocation 

• Help to determine a best course of action 

** Note: Deliverables are pending complete data collection. 

D A T A C O L L E C T I O N 

Data needed to complete this project include: 

• Steps involved with the S0004 process 

• Cycle times of operations given in triangular distribution [minimum, most likely, 

maximum] 

• Resources needed / available (i.e. equipment, technicians, engineers) 

• Equipment resources and capacity rates 

• Critical points and issues associated with the S0004 process 

• Human resource labor required and capabilities (i.e. hours of work) 

• Vehicle Assembly Building floor plan. 

10 
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Network Flow Model 

Figure 1 is a representation of the network flow model of the S0004 process. Each box 

represents a major subtask. The network flow model gives an idea of the size and scope 

of the S0004 process. The critical path is shown in red. Appendix A shows a more 

detailed network flow model. 

Figure 1: Network Flow Model ofS0004 Process 

Microsoft Project ™ 

Microsoft Project was chosen for use as a Scheduling / Planning Tool and for P E R T 

analysis. It can be used for guided planning and management of tasks and resources to 

help set up projects and report project information; track and evaluate plans to help 

create schedules, estimate costs, track progress, and assign resources; and evaluate 

changes. 

11 



IMtadSpacaAUianct 

1 

IJSJ gie &*t Jjew 'insert Format look Project SoGaborale fflndow Be&> - e x 
U G$ SI «i a a s y * ^ ® ^ ' <&«*«*>** q e> © no Croup . (̂  $n <8) (?) ; * * + - ShM * A"*1 • " • [ • ' ] / II 8P If v. » 
| Tasks] Resources Track Report 13 Next Steps and Related ActMdes » . 

1 ; 
O Ta»* m » 

i ^S0004.401 
j * -J OP 10 Sling Attach Prtpn 
3 OMD 

; Duration 
226 mins 
60 mins 

1hr 

Start < 
Tue 6/10/03* 
Tue 6/10/03 
Tue 6/10/03 

Fn&h Predecessors Wad Jan H ^ i. *-<*<•* I O Ta»* m » 
i ^S0004.401 
j * -J OP 10 Sling Attach Prtpn 
3 OMD 

; Duration 
226 mins 
60 mins 

1hr 

Start < 
Tue 6/10/03* 
Tue 6/10/03 
Tue 6/10/03 

Fn&h Predecessors 8 1 $ |10|l1|t2l 1 | 2 | 3 | * | S | 6 I 7 I « I 9 |1C|!1 (2I1I2I3MIS 6 | 7*f%2P- * f | O Ta»* m » 
i ^S0004.401 
j * -J OP 10 Sling Attach Prtpn 
3 OMD 

; Duration 
226 mins 
60 mins 

1hr 

Start < 
Tue 6/10/03* 
Tue 6/10/03 
Tue 6/10/03 

Tue6/10/03| n» iy<. 
O Ta»* m » 

i ^S0004.401 
j * -J OP 10 Sling Attach Prtpn 
3 OMD 

; Duration 
226 mins 
60 mins 

1hr 

Start < 
Tue 6/10/03* 
Tue 6/10/03 
Tue 6/10/03 

Tue 6/10/03 
Tue 6/10/03 

: B OMDGKKftl , W 

4 OHE 1hr Tue 6/10/03 Tue 6/10/03 B Orbtter Handling dig 
3 CMQC 1hr Tue 6/10/03 Tue 6/10/03 IB ex* 
6 Tech 1hr Tue 6/10/03 Tue 6/10/03 IB Tech[SOO%] 
7 QC 1hr Tue 6/10/03 Tue 6/10/03 | b QC 
e 'S3 
»" E3 

'-' O P 20 Lift and Inspect Sling 
OMD 

46 mins 
45 mins 

Tue 6/10/03 
Tue 6/10/03 

Tue 6/10/03 
Tue 6/10/03 

2 B OMOpotrs] 
io a Crane 45 rrans Tue 6/10/03 Tue 6/10/03 B Cran« 
11 'S3 OHE 45 mins Tue 6/10/03 Tue 6/10/03 B Orbttar Handling Eng 
« E3 CMQC 45 mins Tue 6/10/03 Tue 6/10/03 B CMQC 
13 S3 Tech 45 mins Tue 6/10/03 Tue 6/10/03 B T«*hfl,«XHlJ 

I 14„"a QC 45 mins Tue 6/10/03 Tue 6/10/03 0QC 
iEH 1S NASAQA 45 mins Tue 6/10/03 Tue 6/10/03 B cam 

ir *I3 
^ O P 30 Mate Left Aft Sling to Ortolter 

OMD 
30 mins 
30 mins 

Tua 6/10/03 
Tue 6/10/03 

Tua 6/10/03 
Tue 6/10/03 

8 T5 
B OMOPOOft] i» E3 Crane 30 mins Tue 6/10/03 Tue 6/10/03 •j Crane 

is E3 OHE 30 mins Tue 6/10/03' Tue 6/10/03 B| Orttfter Handling £ng 
20 '13 CMQC 30 mins Tue 6/10/03 Tue 6/10/03 B CMQC 
2i EM Tech 30 mins Tue 6/10/03 Tue 6/10/03 •J Techfl.100*] 
22 03 QC 30 mins Tue 6/10/03' Tue 6/10/03 B QC 
23 '13 NASAQA 30 mins Tue 6/10/03 Tue 6/10/03 B NASA 
24 ' 
2s oa 

* OP 40 Mate Right Avt Sling 
OMD 

60 mins 
1hr 

Tua 6/10/03 
Tue 6/10/03 

Tua 6/10/03 
Tue 6/10/03' 

16 | B OMD{2O0*] ' 
26 E3 Crane 1 hr Tue 6/10/03 Tue 6/10/03 | B Crane 
2T* E3 OHE 1hr Tue 6/10/03 Tue 6/10/03 j B Orfctfter Handling Eng 
28 £3 CMQC 1 hr Tue 6/10/03 Tue 6/10/03 | B CMQC 
29 *E3 Tech 1 hr Tue 6/10/03 Tue 6/10/03 gg Toch[KH».] 
"so E3 QC 1hr Tue 6/10/03 Tue 6/10/03 • QC 

Jd^ 
" ' ( - - ' 

> ̂ "-
. . . '„. ----- - s - . - -•• jd^ij j ' 

.." ' 
Jd^ 

" ' ( - - ' 
f f^lll|t|i:: :m:W-$ % WM:S>.JSSSSl ISl Sift 

- -•• 
TfSjSlSII 

.." ' 
551 fflSSHll 

Figure 2 : Microsoft Project 

Figure 2 is a snapshot of the program. The tasks are all listed with their durations. The 

bolded lines are major tasks and subtasks are tabbed and listed underneath. For 

example, S0004.401 is a major subtask and its subtasks are Operations 10, 20, and so 

forth. The lists under the Operations such as "OMD, O H E , C M Q C , Tech, Q C " represent 

the different types of resources needed for that particular operation. The bar chart on the 

far right shows the length of times those resources are needed and at what point in the 

operation they are needed. The percentages, for example, 2 0 0 % after O M D means there 

are two OMD's needed for the operation at that particular time. The numbers in the 

Predecessors column represent the line item if the task that precedes that task. The 

complete Microsoft Project file is in Appendix B. 
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Task Durations 

Because there is no existing historical data for the S0004 process, it was decided that a 

triangular distribution would be used to evaluate and analyze the process. The minimum, 

most likely, and maximum durations known were collected and the data was put in a 

spreadsheet (shown in Appendix C). 

Resources 

Figure 3 is a spreadsheet showing resources required for the S0004 process. It identifies 

the number of resources available to work during all three shifts. The resource names 

used in the Microsoft Project file and the resource names given in the Excel sheet by 

U S A differed. Therefore, a spreadsheet was made in order to identify the resources and 

their different names. For example, the second line in Figure 3 shows that "Crane" and 

"Platform Operators" are the same as "Crane Crew" in the resource list that was provided. 

13 
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R E S O U R C E S S H I F T S 

from Project 
from given list 1st 

Shift 

nnd 

Shift 

3rc 

Shift 

C M Q C C M Q C 5 4 2 

Crane 

Platform Operators 

Crane Crew 12 12 6 

ETM ETM 3 0 0 

Flight Crew Systems Q C Flight Crew Systems Q C 1 1 0 

Flight Crew Systems 
Tech 

Flight Crew Systems 
Tech 

5 4 0 

Heavy Equipment Heavy Equipment 8 6 0 

High Crew HIGH C R E W 4 4 0 

Launch accessories ENG. LAA 2 0 0 

MLP Tech MLP Tech 23 15 

M P S MPS 2 1 0 

NASA ETM NASA ETM 3 0 0 

NASALAA NASALAA 2 0 0 

NASA OEL Eng. NASA OEL 2 0 0 

NASA 

NASA Q A 

N A S A Q A 10 6 2 

NDE Q E N D E Q E 2 0 0 

NDE TECH NDE Tech 4 4 0 

OEL Eng. OEL 2 2 0 

O H E O H E 6 0 0 

O M D O M D 6 3 1 

OPS OPS 2 2 0 

Q C Orbiter Q C 12 8 1 

1245 Operator 

1245 TECH 

Cable Monitor 

Tech 

Orbiter Tech 25 14 3 

Pyro Eng. PYRO 5 0 0 

T o p s Q C T Ops Q C 10 10 6 

T ops 

T ops Observer 

T Ops Tech 18 17 15 

Transporter crew Transporter Crew 6 0 0 

USA Safety USA Safety 4 3 2 

Figure 3: Resources 

14 
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L I N E A R P R O G R A M M I N G M O D E L 

Overview 

The linear program (LP) is an essential aspect of the USA scheduling tool kit. It provides 

information that validates simulation results, provides a high level S0004 process flow run 

time, and produces a highly accurate scheduling sequence based on resources and 

precedence relationships. The LP allocates U S A resources according to the precedence 

relationships in a feasible manner accounting for scenarios involving resource shortages 

and critical path mapping. Additionally, it provides a usable scheduling sequence based 

on time periods (specifically, completion times). From this information, the Georgia Tech 

Team will have sufficient data to compare to ProModel results. 

Methodology 

Linear programming is key in understanding how to fix the resource allocation problem 

that U S A currently faces. Within the Linear Program (LP) formulation and solving, the 

GIT team will be able to assess variable considerations such as: resource constraints, 

matching of resources, precedence relationships, and identification of bottlenecks. 

Manpower accessibility and compensation time (overtime vs. straight time) are optimal for 

S0004 job initiation. The leveraging of all of these factors will produce a process that is 

superior to that in use today by USA. 

The equation 

LFj 

0(*)=Zr**^ 
t=EFj 

where 

x = process time 

j = task 

will be used to solve the LP, focusing on the earliest start time to the latest finish time. X 

is a binary variable indicating if task j is being performed at a particular time. The first 

summation accounts for all resources and the second summation sums all time periods. 

15 
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Upon completion of the LP, the GIT team will use simulation to view the performance of 

the linear program. Within this simulation, various constraints will be tested to manage 

identified bottlenecks, scheduling, and resource operational issues. This testing will 

provide validity to the actual LP formulation. Stimulation will be advantageous because 

the process is too complicated for LP or PERT analysis alone, scenarios can be tested in 

the simulation rather than in real-life (which could be disastrous). 

Microsoft Project will be used as a scheduling / planning tool. It can be used for guided 

planning and management, tracking and evaluating plans, and evaluating changes. M S 

Project also has the ability to perform P E R T analysis. Within P E R T analysis the GIT 

team will be able to create schedules in addition to estimating cost and tracking progress. 
i 

• / 

Program Type 

Type of LP: Resource Constrained Project Scheduling Model 

This method focuses on a project that consists of activities (steps) that are linked by two 

kinds of restrictions, namely precedence and resource constraints. For each step, the 

duration, the resource requests, and the precedence relations with other steps are given. 

For each resource, the availability is given. All information on durations, precedence 

relations, and resource requests and availabilities are assumed to be deterministic and 

known in advance. The correct formulation of this model will only produce feasible 

solutions to the LP. 

Note: this is an extremely difficult LP to solve and is characterized as an NP-hard problem 

(no optimal solutions can be determined with current technology) 

16 
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Types of Constraints: 

1. Objective Function (minimizes f(X) where f(X) will be process completion time) 

2. Precedence 

a. Binary variables are used to denote that a step has been completed at a 

particular time period and done only once per step 

b. Multiple variables are used to establish that a successive step cannot begin 

until its predecessor is completed 

3. Resource (earliest and latest finish times for a particular steps are needed to 

identify if there are enough resources available to meet resource requests) 

Minimize ^t*xJ+lt 1.1 
t'EFM 

LFt 

5>j,=i,/6.r 
t = EF: 1.2 

LFh LFj 

.Zlt*x**It<!-Pj)*xJ»JeJ*'hepj 
t=EFh t=EFj ^ 3 

j vma{t+Pj-l,LFj}' 

£rJk X x j Z R C k e l C t e t 
j=\ b=*max.{t,EFj} a a 

xJte{0,\},jeJ+,teT 1 5 
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Resource Constrained Project Scheduling Problem (RCPSP) 

The S0004 Process flow problem maps directly to what is commonly known as the 

resource-constrained project scheduling problem. This model is used when a process 

consists of activities (or jobs) that are linked by two primary restrictions, precedence and 

resource constraints. For steps, the following information was used: 

• Duration times for each step considered in the process 

• Resources requested for a particular step 

• Precedence relations that a particular step has with other jobs or activities 

• Availability of specific resources per time period. 

All the aforementioned information is assumed to be deterministic and known in advance. 

RCPSP Methodology 

USA is interested in mapping the S0004 scheduling tool kit onto similar processes within 

the organization. Therefore, a detailed overview of the R C P S P is needed. To better 

understand the linear programming methodology for the S0004, consider a project 

(S0004) with J activities which are labeled j=1 J. (S0004 consists of 113 steps = J) 

The processing time, or duration time, of an activity j is denoted as dj. The assumption 

here is that the planning horizon (overall time needed to complete the entire S0004 

process) is divided into time intervals of equal duration called periods, and that the 

processing times dj are given as discrete multiples of one period. This means that the 

S0004 process will be considered in terms of 15 minute intervals. 

Here is an example of how the coding works in capturing the S0004 process. Note that 

the example's periods are in hours. Once a job has commenced, that activity may not be 

interrupted; therefore, preemption is not allowed. Additionally, each activity may have a 

predecessor. For example, one process cannot begin without the previous job being 

completed and freeing up some necessary resources needed for the later process. The 

precedence relations are given by sets of immediate predecessors Pj meaning that an 

18 
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activity j cannot start unless each of its predecessors activity i is completed, (i e in Pj 

means that at some point in time, activity i is considered a predecessor to activity j). 

Now, we will consider two additional activities j = 0 and j = J + 1 representing respectively 

the beginning and end of the project (dummy nodes). Activity 0 is assumed to be the 

unique source of the network while activity J + 1 is the unique sink. Both activities are 

"dummy" jobs in that their processing time is do = dj+i = 0. The set of all activities 

including the d u m m y jobs is denoted as J+ = {0,..... J + 1 } — all steps considered in the 

entire S0004 process. 

Aside from the source and sink activities (start and end), each activity consumes a certain 

number of resources. The resources are renewable because their full capacity is 

available in every period (after it has been used). Two examples of these resources 

would be manpower and machines, which are primary resources required in the S0004 

process. An example of a nonrenewable resource would be raw materials. 

The set of renewable resources is designated as Kp. For each resource, k e Kp, the per-

period-availability is assumed to be constant, known, and given by Rpk. Activity j requires 

rjk units of resource k in each period in its process. This means that the S0004 process 

has a certain number of resources (27) and for every resource the number and hours 

they are available to work is known. Additionally, a step needs a specific number of 

resources. 

In addition, the parameters are assumed to be nonnegative and integer valued (duration 

times, earliest and latest finish times). It is also important to compute time windows for 

the activities. These time windows essentially provide information about start and finish 

times of an activity that allow completion of the whole project within some planning 

horizon. 

For example, an upper bound T (usually the sum of the individual process times plus any 

additional slack) is needed on the project's makespan, and this can easily be computed 

as T = X dj (from j = 1 to J). The critical path of the entire process will always be defined 

as the lower bound. Assuming that the project starts at time 0, the earliest possible 

19 
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starting time ESj and the earliest finish time EF:j for each activity by utilizing forward 

recursion. Additionally, backward recursion is needed in order to compute the latest 

possible start time LSj and the latest finish time LFj for each activity. Thus, activity j must 

start with the time window {ESj, ...., LSj} and finish within the time window {EFj, , LFj}. 

Starting each activity at its earliest start time leads to a precedence-feasible schedule, but 

it is not necessarily a resource-feasible schedule. 

We define a binary variable Xjtfor each activity j € /"and each time interval t e T by 

denoting xjt = 1 if activity j is finished at time t, and xjt = 0 otherwise. This means that a 

binary variable "x" will be a 1 if an activity is completed at a particular instance in time and 

a 0 if it is not. The overall objective of the R C P S P is to find the minimal makespan, or in 

other words, to find a schedule which allows for the earliest possible end of the project. 

Obviously, the precedence and resource constraints may not be violated. 

AMPL Software ™ 

The LP is comprised of thousands of variables and constraints. Therefore, a powerful 

linear programming software is required to solve the RCPSP. The Georgia Tech team 

chose A M P L as a suitable application to model the S0004 RCPSP. 

AMPL is a computer language for describing production, distribution, blending, scheduling 

and many other kinds of problems known generally as large-scale optimization or 

mathematical programming. Additionally, it is a comprehensive and powerful algebraic 

modeling language for linear and nonlinear optimization problems, in discrete or 

continuous variables. The iterations processed from this application software provide the 

most feasible (not necessarily optimal) solution possible through current technology. 

Developed at Bell Laboratories, AMPL allows the use of common notation and familiar 

concepts to formulate optimization models and examine solutions, while the computer 

manages communication with an appropriate solver. For the S0004 Problem, the most 

recent version of the C P L E X 8.1 solver was used. 

20 



U S A 
United Samem Alliance 

A mathematical programming formulation for the R C P S P has three specific purposes: 

. 1. Concrete and accurate problem definition 

2. Usable formats can be easily inputted and updated using mathematical 

programming software 

3. Feasible scheduling solutions can be quickly yielded 

LP Methodology - Prototype 

To best map the S0004 Process, a significantly smaller version of the actual process was 

developed and run. This process contained only 6 steps and 2 resources (with different 

availabilities). Figure 4 shows a snapshot of the process flow of the smaller program. 

LP Methodology - Prototype 

To best map the S0004 Process, a significantly smaller version of the actual process was 

developed and run. This process contained only 6 steps and 2 resources (with different 

availabilities). Figure 4 shows a snapshot of the process flow of the smaller program. 

Figure 4: Prototype Process Flow 
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As described above, the nodes 0 and 7 are dummy nodes which allow for delays in 

process start and ends, and J is denoted as 6. The process flow shows the precedence 

relationships. For instance, activity 3 cannot happen until activity 1 is completed. The 

three numbers listed above each activity signifies the duration time and resources needed 

for each activity. For example, in process 3, there is a duration time of 2, and it needs 4 

resources from resource one and 2 resources from resource 2. 

Step, j Successor Duration Ri=4 R2=5 

r2 

0 1 and 2 0 0 0 

1 3 3 2 5 

2 4 4 3 2 

3 5 2 4 2 

4 6 2 4 3 

5 7 1 3 1 

6 7 4 2 1 

7 empty 0 0 0 

Figure 5: Information Flow Diagram 

The information flow diagram in Figure 5 lists the steps, the successors, the duration 

times needed for each resources 1 and resources 2. The duration times are given in 

hours and there are 4 hours of resource 1 available and 5 hours of resource 2 available. 

For example, step 1 takes 3 hours and its successor is step 3. It utilizes 2 hours of 

resource 1 and 2 hours of resource 2. 
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Figure 6: Start / Finish Time Chart 

Figure 6 shows a diagram of our simple prototype of seven steps. Steps 0 and 7 are the 

d u m m y nodes, and the critical path in the diagram is designated by the red line. The 

seven boxes for each step j indicate the step number j, the duration time dj, the earliest 

start time ESj, the latest start time LSj, the earliest finish time EFj, the latest finish time LFj, 

and ui 

Time windows were created for each step and the latest finish time "T" for the entire 

process. The Latest finish time was found to be 16 hours with additional slack placed at 

the end of the process, (slack can be added onto T to account for unexpected 

occurrences). 
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Project Schedule based on LP Solution 

Binary Variables depict completion times 

Limited Resources increase processing time (i.e. step 3 must wait on step 4 to 

complete 

R C S P cannot give optimal solutions (only feasible approximations) 

CPLEX 8.0.0 shows that the optimal integer solution has objective function value 14, 

which equals the process make span (total completion time). For complete coding and 

results see Appendix D. 

LP Methodology - Prototype Testing 

The following output was gathered after LP formulation using AMPL: 

The program displays a scheduling matrix that shows when each activity will be 

completed based on resources available and precedence relations (See Appendix D). 

The vertical column represents the total number of hours allowed to complete the entire 

process (16). The horizontal columns denote each activity (0 through 7). The binary 

variable x illustrates if a process was completed during a specific time period. For 

instance, activity 3 was completed at time 8. Etecause it has a duration time of 2 hours, 

activity 3 must have started in time period 6. 

-i
 

N
>
 

3 6 

Ol
 

7 

o 1 : I 3 <• 1 5 6 7 8 9 1 0 1 1 1 2 1 3 1 4 1 5 

Figure 7 : Schedule 
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Figure 7 displays the binary variables in a usable project schedule. Precedence and 

resource availability force the program to schedule out of numerical order and thus 

provide a feasible solution (most optimal solution to date based on available technology). 

S0004 Results 

Using an advanced model of the A M P L software, the S0004 run-time results equal 72.45 

hours. Complete coding and results from the LP are in Appendix E. 

Appendix F provides a complete schedule with start, stop, and duration times. This 

schedule is based on the most efficient process flow. 

The Gantt Chart in Appendix G is a pictorial representation of the schedule shown in 

Appendix F. 

Future Considerations 

Because of incomplete resource data sets, the LP model only represents the least 

amount of time needed to complete the S0004 process. Additionally, the program does 

not contain shift differences. To reconfigure the LP, an additional line of coding is needed 

to input shifts and the remaining resource availability data is needed to ensure the most 

accurate representation of the S0004 process. This requires minimal coding and time. 

This process will help to facilitate bottleneck locations based on extreme variations in 

start, stop, and duration times of any particular step. 
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SIMULATION MODEL 

Overview 

Simulation Modeling was used to imitate the S0004 process. Simulation is advantageous 

because it allows: 

• The study of a complicated process through simulation in order to fully study it 

using analytical or numerical treatment 

• Use of the model as a basis for experimental studies of the systems 

• Use of the model in order to check results and give credibility to conclusions 

obtained by methods other than simulation. 

In addition to the advantages listed above, simulation allows for scenario analysis without 

disrupting the real-world system. This, of course, is important because it helps to prevent 

disastrous situations, save time, and save money. 

Unlike the LP model, the simulation model takes resource availability according to shifts 

into consideration. 

ProModel is the simulating software requested for use by USA. 

Programming 

Locations, entities, paths, resources, and graphics were created first. Once they were 

created, the processing logic was coded. Data from the Microsoft Project file was used to 

input resources and task durations. In order to follow precedence relationships, 

ProModel's logic was manipulated in certain ways. 

^ ^ ^ ^ 
S0004.401 

O P 70 ^ 
S0004.401 

O P 80 ^ 
w 

S0004.401 

O P 70 
w 

S0004.401 

O P 80 
w w w w 

Figure 8: Precedence Relationship A 
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Figure 8 shows a part of the S0004 network flow. In this case, S0004.401 O P 70 

precedes S0004.401 OP 80. 

Entitj^. 
Ent SRB 

Enl ' 
A Enl 
I Ent 
« En) i 

Ent I 
Ent I 
Ent I 
Ent" 
» BC 
b GC 
e~BC 
e~BC 

• eJ01 
0 6401 
O 8401 
• ai01 
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M S a.M 1 CPOC aid 6 Taen and 2 DC and 3 KU3t and 1 Ixaiaae rtarCratf and 1 Haav.Ze.ii] 

Figure 9: ProModel (Processing Logic) 

Figure 9 shows ProModel's Build Processing screen. The processing logic for S0004.401 

OP 70 is shown. The entity e401_OP70_Raise_off_OTS is in the location named 

Loc_Sling, and its operation logic is shown at the bottom in the "Operation" window. First, 

all resources needed for the task are captured. This logic reflects how resources are 

actually called for tasks during the S0004 process. All resources needed for the task are 

called at the start of the task. Although a resource may not be needed until some time in 

the middle of the task, all resources needed for the entire task are called at the start in 

order to reduce wait time for resources during the task, which can be critical to tasks. For 
0 

example, a Q C is not needed until 1 hour after the start of the task and waits until he is 

needed an hour later. Once he is done with his responsibilities, he is freed and becomes 

available to work another task. The Operation window shows that S0004.401 OP 70 

needs the following resources: 4 OMD, 6 CraneCrew, 1 Tech, 6 Tops, 1 QC, 1 NASA, 1 

OHE, 1 CMQC, 1 ETM, and 1 NASA ETM. 'WAIT T(180,240,300)' tells the simulation to 
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run a duration of time. The T represents the triangular distribution. The numbers 

represent the minimum, most likely, and maximum durations, respectively. Next, 1 Tech 

resource is freed. The tech is freed at this point because he is no longer needed for this 

task. The simulation runs for another duration of time and frees all resources. The 

DISPLAY function displays the completion time of a particular milestone. In this case, it is 

the time in which the Orbiter is lifted off the O T S (Orbiter Transporting System). The task 

exits the system and outputs the next task, e401_OP80. This is shown in the Routing 

window. The output creates the entity and the processing logic moves on to execute its 

processing logic. 

- > 

^ 

- > - > 

^ S0004.415 

- > - > 

w 
S0004.415 

- > - > S0004.410 

w 

S0004.425 - > - > S0004.410 

w 

• S0004.425 - > - > 

w 

• - > - > 

w 

S0004.420 

• - > - > 

W; 
S0004.420 

- > - > 

W; 

, 

- > 

Figure 10: Precedence Relationship B 

Figure 10 represents the process flow where the completion of S0004.410 starts tasks 

S0004.415 and S0004.420, which are worked in parallel. S0004.425 starts at the 

completion of both S0004.415 and S0004.420. 
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Figure 11: ProModel (Processing Logic) 

Figure 11 shows the beginning of the processing logic for this precedence relationship, 

which is the processing logic for S0004.410. Once completed, it exits and outputs 

S0004.415. 
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Figure 12: ProModel (Processing Logic) 
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Figure 13: ProModel (Processing Logic) 
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Figure 14 : Pro Mode I (Processing Logic) 

Figure 12 shows the processing logic for S0004.415. As soon as it is created, it creates 

S0004.420 before any of its logic is processed. The logic of S0004.415 and S0004.420 

are then processed in parallel. Once S0004.415 is done processing it outputs itself to a 

dummy location, Loc_415_and_420_JOIN (shown in the Routing window). Figure 13 

shows S0004.420 does the same. This dummy location is where both S0004.415 and 

S0004.420 exit upon completion. Once both entities arrive at this dummy location (Figure 

14), e415_AFT_Hard_Mate joins with e420_FWD_Hard_Mate into one entity. This newly 

created entity is outputted as e425_FWD_Sling_Removal. Then processing logic for 

S0004.425 is then executed. 
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Figure 15: ProModel (Simulation Layout) 

The simulation serves as a visual representation of the S0004 process. Figure 15 shows 

the background of the simulation layout, which is made up of three main parts: 

1. The top area is the floor plan of the VAB showing the transfer aisle, where the 

beginning of the S0004 process takes place. 

2. The middle area is a Shop / Home area, which is the location where resources are 

kept when idle. The resources are all wearing different colored clothes to 

represent the different resource groups. 

3. The bottom area show different views of the MLP, ETs, SRBs, and Orbiter. The 

bottom left area is a front view of the shuttle atop the MLP, and the bottom right 

area is a rear view with the ET and SRBs shown as transparent. The platforms, 

which are a part of the building's structure, are shown in blue. They extract and 

retract as needed in the process and the simulation visually shows this. The green 

box in the front view represents the Crew Module where resources go inside the 
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Orbiter to complete tasks. The green box in the rear view represents the AFT 

compartment in which resources go inside the Orbiter to complete tasks. The little 

red dots with white x's are separate areas of the locations in which resources go to 

work. 
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Figure 16: ProModel (VAB floor) 

Figure 16 is a zoomed-in view of the layout. Initially, S0004 tasks take place in the 

transfer aisle. This is the area where the Orbiter gets its sling attached. The gray square 

is the top of the Mobile Launch Platform with the ET and SRBs atop waiting for mate with 

the Orbiter. "S0004.401" shown is a representation that task S0004.401 is currently 

being worked in the simulation. 
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Figure 17: ProModel (Front and Rear Views) 

Figure 17 is a zoomed-in view of the portion of the layout showing the front and back 

views of the Mobile Launch Platform and the Shuttle. Here the bottom platforms are 

extracted, and the top three platforms are still retracted. Platforms are extracted to give 

resources access to areas where work is required. The area labeled "Transfer Aisle" is 

also there in this view because a few tasks are done in that location. This particular 

snapshot shows that S0004.301, S0004.320, and S0004.501 are all being worked at this 

point in time. 
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Figure 18: ProModel (Generated Reports) 

At the completion of the simulation's execution for a number of replications, ProModel 

generates a report showing a collection of statistics. Figure 18 shows a sheet of the 

report that is generated. This particular sheet is the resources sheet which shows all 

resources individually and collectively as a group. Data shown in the report includes: 

number of times used, average time per usage, average travel time per usage, and 

percent utilization. Such information helps to analyze the S0004 process and provide 

recommendations. The report generates a lot of data that is not needed for the project's 

purposes. Since ProModel does not save this data, the user can use and manipulate the 

data by exporting it to excel. In excel, the data can be customized on a run time basis. 

W h e n ProModel is updated and changes are made, the simulation must be run again and 

reports are regenerated. 
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Future Considerations 

Because of incomplete resource data sets, the simulation model represents the most 

accurate description of the S0004 process with the exceptions of resource availability. 

The remaining resource availability data is needed to ensure the most accurate 

representation of the S0004 process. 

Because of several incomplete resource data sets, scenario analyses were not 

performed. The simulation model will output the most efficient process flow based on 

resource availability and scenario analyses. Once the data is collected, it is 

recommended that scenario analyses be performed using the simulation model. This 

requires minimal coding and time. 
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APPENDIX 

Appendix A: Network Flow Model 
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Appendix B: Microsoft Project File 
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Appendix C: Subtask / Durations Spreadsheet 

W A D ( S u b t a s k ) 
D U R A T I O N (hr] 

W A D ( S u b t a s k ) 
Min Most Likely Max 

S0004.401 7 9 25 

O P 10 Sling Attach Preps 0.5 1 2 
O P 20 Lift and Inspect Sling 0.5 0.75 1.5 
O P 30 Mate Left Aft Sling to Orbiter 0.5 0.5 1.5 
O P 40 Mate Right Aft Sling 0.5 1 2 
O P 50 Mate Left F W D Sling 0.5 0.5 1 
O P 60 Mate Right F W D Sling 0.5 0.5 1 
O P 70 Raise off O T S / 1.75 2 12 
O P 80 Configure Orbiter for Lift 2.25 2.75 4 

S0OO4.405 10.5 7.75 39.5 

O P 10 Lowering Orbiter Through Platforms 

Alignment 0.25 1 2 
Lowering A A 1C 

1 .£.<J 
o 
o 

O P 20 Install tumbuckles 

Move D Platform 0.75 1.5 6 
Turnbuckle installation 0.25 0.5 0.75 

O P 30, 50, 60 Salad Bowl and Umbilical Inspection 0.75 1 6 
O P 40 1245 Unit Reconnect 0.25 0.5 0.5 
O P 70 AFT Soft mate 2 2.75 6.75 

ADJ Tumbuckles till ET Strut Engaged 3 inch 0.75 1 1.5 
Main Sep Bolt Build up 0.5 0.5 2 
G S E Strut Removal 0.5 1 1.5 
Toque Tumbuckles 0.5 0.5 1 

OMD 0.5 
B platform extend 1 1.5 2 
Op 80,90 Main sep bolt installation 0.5 0.5 4.5 
Op 100,110 1015 Hook ups Soft mate post ops 1 1 1 
Op 120 Reaction fixture Installation 0.5 0.5 1 

S0004.410 4 5 6 

Op 10 Platform Configuration and Debris Catcher installation 
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Debris Catcher Installation 0.75 1 1.5 

Op 20 Install and Align of Pointer Assembly 0.75 1 1.25 

Op 30 ET FWD Attachment With GSE 0.75 1 1.25 

Op 40 -y Bipod Strut to Yoke Assembly Alignment 0.75 1 • 1.25 

Op 50 -y Bipod Attachment to Yoke 0.75 1 1.25 

S0004.415 Orbiter to ET AFT Hard Mate 1 1 7 

S0004.420 F W D Hard Mate 2 2 4 

S0004.425 Removal of Sling Forward 2 2.5 3.5 

Op 10,20 FWD sling removal and 768 removal 1 1.5 2 

Op 30 Hoist Fitting Inspection and Door installation (V30-14399, V80-92701) 0.5 1 1.5 

Retract B Platform 1 1.5 2 

S0004.430 Aft Sling Removal 2 2.5 3.5 

Safety clears and sling removal 1 1.5 2 
Lower AP-65 Platform 0.5 1 2 

Remove AFT cups and liners and install doors (V80-95005, V8-95006) 1 1.5 2 

S0004.301 Aft Entry 6 6.5 8 

Op 10 Remove GSE 50-1 50-2 Doors and install Duct 0.5 1 1.25 

Op 20,40 AFT Platform Installation and HYD Hose removal (V35-00008, V9002.119) 3 4 5 
Op 30 Lights and Alarms 4 5 6 

Op 50 Install Jumper duct (V1313.009 0.5 0.75 1 
Op 60 PD 15, PD 16 ET Sense line Mate 0.5 0.5 1 

S0004.320 MLP M P S lines Preps for Carrier Mate TSM Carrier Plate Mate 23 

V2093.002 LH2 TSM T-0 Umbilical Carrier Plate Mechanical Mates 11 12 16 

V2094.002 L02 TSM T-0 Umbilical Carrier Plate Mechanical Mates 11 12 16 

V2093.003 LH2 TSM T-0 Umbilical Carrier Plate Electrical Mate 2.75 3 6 

V2094.003 L02 TSM T-0 Umbilical Carrier Plate Electrical Mate 2.75 3 6 

V2093.004 LH2 TSM T-0 Umbilical Carrier Plate Post Mate Operations 2.5 3 3.5 

V2094.004 L02 TSM T-0 Umbilical Carrier Plate Post Mate Operations 2.5 3 3.5 

V2093.005 LH2 TSM T-0 Umbilical Carrier Plate Peripheral Seal Installation 0.75 1 1.25 

V2094.005 L02 TSM T-0 Umbilical Carrier Plate Peripheral Seal Installation 0.75 1 1.25 

S0004.325 S72-0685-01 Panel Initial Configuration and Activation 0.5 0.5 1 

S0004.305 L02/LH2 Monoball seal closeout Inspection 0.5 1 2 
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S0004.501 Sling Disassembly and stowage 4.5 5 6 
B and E Platform Extension 2 2 4 
S0004.510 FWD Attach GSE Disassembly 175 2 3 
Nose Cap Platform Positioning 0.25 0.25 0.5 
Platform Observers 0.25 0.25 0.25 

S0004.315 C M Unlatching, Opening and C M Xover and Platform installation 7.5 8.25 11 
Op 10,20 Transport platforms and extend white room 1 1 2 
Op 30 Orbiter FWD entry 1.5 2 2.5 
Op 40 Crew compartment ingress and platform installation 2 2 3 
Op 60 Perform Hatch functional 1.5 2 4 
Op 120 Pyro test assy relocation 1 1 1.5 
Op 160 Ground Checkout Access Door Close Out 0.25 0.25 0.5 

S0004.436 L02 Orbiter to ET umbilical Mate and Reaction fixture Removal . JEf.Q Z ': a 
Op 10 Install Jack Bolts 1 1.5 3 
Op 20.30 L02 Umbilical Align, Mate and Reaction fixture Removal 1.25 1.5 3 

$0004.435 LH2 Orbiter to ET umbilical mate and reaction fixture removal 3.5 .• 4 " . 8 
Op 10, 20 LH2 Manifold Press and Jack bolt installation 1 1.5 3 
Op 30,40 LH2 Umbilical align, Mate and reaction fixture removal 1.25 1.5 3 
Op 50 LH2 PD 5 l/F Leak Check and Manifold Securing 0.75 1 1.25 

V5029.011 LH2 Umbilical and Main Sep Bolt Ordnance Installation 4.5 5 8 

V5029.012 L02 Umbilical and Main Sep Bolt Installation 4.5 5 8 

S0004.441 LH2 Orbiter to ET Umbilical Stud Tensioning 2.5 3 6 

Op 10,20 Equipment set up and Clear set up 0.5 0.5 0.75 
OP 30 Stud Pulls 1.25 1.5 2 
OMD 1.5 
Op 40 Ultrasound Inspection 0.5 0.5 0.5 
Op 50 Clean up and post ops 0.5 0.5 0.5 

S0004.440 L02 Orbiter to ET Umbilical stud Tensioning 2*5 3 6 

Op 10,20 Equipment set up and Clear set up 0.5 0.5 0.75 
OP 30 Stud Pulls 1.25 1.5 2 
Op 40 Ultrasound Inspection 0.5 0.5 0.5 
Op 50 Clean up and post ops 0.5 0.5 0.5 

V35- 50003 LH2 Flight Strut Installation 2.5 3 4 
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S0004.445 

Op 10 LH Monoball through first inspection 9 10 11 

Op 20 LH2 Monoball Part Two, Closeout through Completion 3 4 5 

S0004.450 

Op 10 L02 Monoball through first inspection 9 10 11 

Op 20 L02 Monoball Part Two, Closeout through Completion 3 4 5 

V5029.016 U M B Can C/O Outside L02 2.5 3 4 

V5029.015 U M B Can C/O Outside LH2 2.5 3 4 

S0004.310 Main Sep C/O outside RH 1 1.5 2.5 

Op 10 spring and retainer install 1 1.5 2 

OP 20 bolt Absorber install 0.75 1 1.5 

S0004.311 Main Sep C/O outside LH 1 1.5 2.5 

Op 10 spring and retainer install 1 1.5 2 

OP 20 bolt Absorber install 0.75 1 1.5 

V35-50004 L02 Purge Curtain 6 12 16 

V35-50005 LH2 Purge Curtain 6 12 16 

V5170 ET sep Camera install and door closeout 5 5.5 8 

T5550 Umbilical Foam Application 

OP 10,20,30 Spill Protection thru Mold installation 4 8 12 

Op 40 Foam Application 1.5 1.5 2 

Op 50 Final trim and sell 2 4 6 

Op 60 Fire Barrier 4 4 4 

V5029.013 LH2 Blast Can Close Out Inside 5 6 7 

V5029.014 L02 Blast Can Close Out Inside 5 6 7 

V5029.021 LH2 Main Sep Bolt Blast Can Close Out Inside 1 1.5 2 

V5029.020 L02 Main Sep Bolt Blast Can Close Out Inside 1 1.5 2 

V1149 T-0 Umbilicals and Orb/Et Interface Leak Checks 12.25 

Preps HUMS Routing 0.75 1 1.5 
TP8Config 0.75 1 1.25 

HUMS Chanelization ? 10.25? ? 

TP 8 Leak Checks OP 50 0.75 1 1.25 
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L02 ET Leak Checks OP 60 2.5 3 3.5 

LH2 ET Leak Checks OP 70 2.5 3 3.5 

L02 T-0 Leak Checks OP 80 1.5 2 2.5 

LH2 T-0 Leak Checks OP 90 1.5 2 2.5 
Flex Hose Bagging OP 30 1 1.5 2 

Mass Spec OP 130 ? 12.25? ? 

Gimble measurements 2 4 5 
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Appendix D: Complete Prototype Linear Programming Code for A M P L 

INPUT 

# options 

option solver cplex; 

# Parameters 

param T integer; 

param J integer; 

param d (j in O.J+1} integer; 

set P{0..J+1} within {0..J}; 

setKR; 

param r{j in O.J+1, KR} integer; 

param R R {KR} integer; 

param EF {O.J+1} integer; 

param LF {O.J+1} integer; 

# Variables 

var x {j in O.J+1, EF[j]..LF[j]} binary; 

# Model 

minimize Makespan: 

sum {t in EF[J+1]..LF[J+1]} t * x[J+1 ,t]; 

subject to JobCompletion {j in O.J+1 }: 

sum{tinEFD]..LFD]}xD,t] = 1; 

subject to PrecedenceRelations {j in 1. J+1, h in P[j]}: 

sum {t in EF[h]..LF[h]} t * x[h,t] <= 

sum{tinEFD]..LFD]}(t-dD])*xD,t]; 

subject to RenewableRespurces {k in KR, t in IT}: 

sum {j in 1.J} r[j,k] * 

sum {q in max(t,EF[j])..min(t+d[j]-1,- LF[j])} x[j,q] 

<=RR[k]; 

data data.dat; 

# Solve Problem 

problem RCPSP: 

38 



U S A 
Unftad Spaca Alllanca 

x, 

Makespan, 

JobCompletion, 

PrecedenceRelations, 

RenewableResources; 

solve RCPSP; 

display x; 

display Makespan; 

minimize Makespan: 

12*x[7,12] + 13*x[7,13] + 14*x[7,T4] + 15*x[7,15] + 16*x[7f16]; 

ampl: expand JobCompletion; 

subject to JobCompletion[0]: 

x[0,0] + x[0,1] + x[0,2] + x[0,3] + x[0,4] = 1; 

subject to JobCompletion[1]: 

x[1,2] + x[1,3] + x[1,4] + x[1,5] + x[1,6] = 1; 

subject to JobCompletion[2]: 

x[2,1] + x[2,2] + x[2,3] + x[2,4] + x[2,5] + x[2,6] = 1; 

subject to JobCompletion[3]: 

x[3,6] + x[3,7] + x[3,8] + x[3,9] +• x[3,10] = 1; 

subject to JobCompletion[4]: 

x[4,4] + x[4,5] + x[4,6] + x[4,7] + x[4,8] + x[4,9] + x[4,10] = 1; 

subject to JobCompletion[5]: 

x[5,8] + x[5,9] + x[5,10] + x[5,11] + x[5,12] + x[5,13] + x[5,14] + 

x[5,15] + x[5,16] = 1; 

subject to JobCompletion[6]: 

x[6,12] + x[6,13] + x[6,14] + x[6,15] + x[6,16] = 1; 

subject to JobCompletion[7]: 

x[7,12] + x[7,13] + x[7,14] + x[7,15] + x[7,16] = 1; 

ampl: expand PrecedenceRelations; 

subject to PrecedenceRelations[1,0]: 

x[0,1] + 2*x[0,2] + 3*x[0,3] + 4*x[0,4] - x[1,3] - 2*x[1,4] - 3*x[1,5] 

-4*x[1,6]<=0; 

subject to PrecedenceRelations[2,0]: 
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x[0,1] + 2*x[0,2] + 3*x[0,3] + 4*x[0,4] - x|[2,2] - 2*x[2,3] - 3*x[2,4] 

- 4*x[2,5] - 5*x[2,6] <= 0; 

subject to PrecedenceRelations[3,1]: 

2*X[1,2] + 3*x[1,3] + 4*x[1,4] + 5*x[1,5] + 6*x[1,6] - 2*x[3,6] -

3*x[3,7] - 4*x[3,8] - 5*x[3,9] - 6*x[3,10] <= 0; 

subject to PrecedenceRelations[3,2]: 

x[2,1] + 2*x[2,2] + 3*x[2,3] + 4*x[2,4] + 5*x£,5] + 6*x[2,6] -

2*x[3,6] - 3*x[3,7] - 4*x[3,8] - 5*x[3,9] - 6*x[3,10] <= 0; 

subject to PrecedenceRelatiohs[4,2]: 

x[2,1] + 2*x[2,2] + 3*x[2,3]'+ 4*x[2,4] + 5*x[2,5j + 6*x[2,6] - x[4,4] 

- 2*x[4,5] - 3*x[4,6] - 4*x[4,7] - 5*x[4,8] - 6*x[4,9] - 7*x[4,10] <= 

0; 

subject to PrecedenceRelations[5,3]: 

6*x[3,6] + 7*x[3,7] + 8*x[3,8] + 9*x[3,9] + 10*x[3,10] - 6*x[5,8] -

7*x[5,9] - 8*x[5,10] - 9*x[5,11] - 10*x[5,.12] - 11*x[5,13] - 12*x[5,14] 
-13*x[5,15]-14*x[5,16]<=0; 

subject to PrecedenceRelations[6,3]: 

6*x[3,6] + 7*x[3,7] + 8*x[3,8] + 9*x[3,9] + 10*x[3,10] - 6*x[6,12] -

7*x[6,13] - 8*x[6,14] - 9*x[6,15] - 10*x[6,16] <= 0; 

subject to PrecedenceRelations[6,4]: 

4*x[4,4] + 5*x[4,5] + 6*x[4,6] + 7*x[4,7] + 8*x[4,8] + 9*x[4,9] + 

10*x[4,10] - 6*x[6,12] - 7*x[6,13] - 8*x[6,14] - 9*x[6,15] - 10*x[6,16] 

<=0; 

subject to PrecedenceRelations[7,5]: 

8*x[5,8] + 9*x[5,9] + 10*x[5,10] +. 11*x[5,11] + 12*x[5,12] + 13*x[5,13] 

+ 14*x[5,14] + 15*x[5,15] + 16*x[5,16] - 12*x[7,12] - 13*x[7,13] -

14*x[7,14] - 15*x[7,15] - 16*x[7,16] <= 0; 

subject to PrecedenceRelations[7,6]: 

12*x[6,12] + 13*x[6,13] + 14*x[6,14] + 15*x[6,15] + 16*x[6,16] -

12*x[7,12] - 13*x[7,13] - 14*x[7,14] - 15*x[7,15] - 16*x[7,16] <= 0; 

ampl: expand RenewableResources; 

subject to RenewableResources[1,1]: 

x[1,2] + 2*x[2,1]<=3; 

subject to RenewableResources[1,2]: 

x[1,2] + x[1,3] + 2*x[2,2] + 2*x[4,4] <= 3; 

subject to RenewableResources[1,3]: 

x[1,3] + x[1,4] + 2*x[2,3] •+ 3*x[3,6] + 2*X[4,4] + 2*x[4,5] <= 3; 
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subject to RenewableResources[1,4]: 

x[1,4] + x[1,5] + 2*x[2,4] + 3*x[3,6] + 3*x[3,7] + 2*x[4,4] + 2*x[4,5] 

+ 2*x[4,6] <= 3; 

subject to RenewableResources[1,5]: 

x[1,5] + x[1,6] + 2*x[2,5] + 3*x[3,6] + 3*x[3,7] + 3*x[3,8] + 2*x[4,5] 

+ 2*x[4,6] + 2*x[4,7] <= 3; 

subject to RenewableResources[1,6]: 

x[1,6] + 2*x[2,6] + 3*x[3,6] + 3*x[3,7] + 3*x[3,8] + 3*x[3,9] + 

2*x[4,6] + 2*x[4,7] + 2*x[4,8] <= 3; 

subject to RenewableResources[1,7]: 

3*x[3,7] + 3*x[3,8] + 3*x[3,9] + 3*x[3,10] + 2*x[4,7] + 2*x[4,8] + 

2*x[4,9] + x[5,8] + x[6,12]<=3; 

subject to RenewableResources[1,8]: 

3*x[3,8] + 3*x[3,9] + 3*x[3,10] + 2*x[4,8] + 2*x[4,9] + 2*x[4,10] + 
x[5,8] + x[5,9] + x[6,12] + x[6,13] <= 3; 

subject to RenewableResources[1,9]: 

3*x[3,9] + 3*x[3,10] + 2*x[4,9] + 2*x[4,10] + x[5,9] + x[5,10] + 

x[6,12] + x[6,13] + x[6>14]<=3; 

subject to RenewableResources[1,10]: 

3*x[3F10] + 2*x[4,10] + x[5,10] + x[5,11] + x[6,12] + x[6,13] + x[6,14] 

+ x[6,15]<=3; 

subject to RenewableResources[1,11]: 

x[5,11] + x[5,12] + x[6,12] + x[6,13] + x[6,14] + x[6,15] + x[6,16] <= 

3; 

subject to RenewableResources[1,12]: 

x[5,12] + x[5,13] + x[6,12] + x[6,13] + x[6,14] + x[6,15] + x[6,16] <= 

3; 

subject to RenewableResources[1,13]: 

x[5,13] + x[5,14] + x[6,13] + x[6,14] + x[6,15] + x[6,16] <= 3; 

subject to RenewableResources[1,14]: 

x[5,14] + x[5,15] + x[6,14] + x[6,15] + x[6,16] <= 3; 

subject to RenewableResources[1,15]: 

x[5,15] + x[5,16] + x[6,15] + x[6,16] <= 3; 

subject to RenewableResources[1,16]: 

x[5,16] + x[6,16]<=3; 
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O U T P U T 

CPLEX 8.0.0: optimal integer solution; objective 14 

34 MIP simplex iterations 

0 branch-and-bound nodes 

x [V] (tr) 

: 0 1 2 3 4 5 6 7 : = 

0 1 . . . 

1 0 . 1 . 

2 0 1 0 . 

3 0 0 0 . 

4 0 0 0 . 1 . . . 

5 . 0 0 . 0 . . . 

6 0 0 0 0 . . '. 

7 . . 0 0 . . . 

8 . . 1 0 0 . . 

9 . . 0 0 0 . . 

10 . . . 0 0 0 . . 
11 . . . . 0 . . 

12 . . . . 1 0 0 

13 . . . . 0 0 0 

14 . . . . 0 1 1 

15 . . . . 0 0 0 

16 . . . . 

i 

0 0 0 

Makespan = 14 
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Appendix E : Complete S0004 Linear Programming Code for AMPL 

INPUT 

# Parameters 

param T; 

param J; 

param d {j in 0..J+1}; 

set P{0..J+1} within {0..J}; 

setKR; 

param r{j in 0..J+1, KR}; 

param R R {KR}; 

param EF{0..J+1}; 

param LF{0..J+1}; 

# Variables 

varx{j in O.J+1, EF[j]..LF[j]} binary; 

# Model 

minimize Makespan: 

sum {t in EF[J+1]..LF[J+1]} t * x[J+1,t]; 

subject to JobCompletion {j in 0..J+1}: 

sum{tinEF[j]..LF[j]}x[j,t] = 1; 

subject to PrecedenceRelations {j in 1..J+1, h in P[j]}: 

sum {t in EF[h]..LF[h]} t * x[h,t] <= sum {t in EFD]..LF[j]} (t-dQ]) * x[j,t]; 

subject to RenewableResources {k in KR, t in 1 ..T}: 

sum {j in 1 ..J} r[j,k] * sum {q in max(t,EF[|])..min(t+d[j]-1, LF[j])} xO.q] <= 

RR[k]; 

# Solve Problem 

problem RCPSP: 

x, 

Makespan, 

JobCompletion, 

PrecedenceRelations, 

RenewableResources; 

data; 
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# Latest Finish Time and Total Number of Steps 

param T 480; 

param J 113; 

# duration times for each step 

param d := 

[0] 0 

[1] 4 

[2] 3 

[3] 2 

[4] 4 

[5] 2 

[6] 2 

[7] 4 

[8] 5 

[9] 2 

[10] 1 

[11] 6 

[12] 2 

[13] 1 

[14] 5 

[15] 6 

[16] 2 

[17] 4 

[18] 2 

[19] 3 

[20] 2 

[21] 2 

[22] 2 

[23] 4 

[24] 2 

[25] 4 

[26] 2 

[27] 4 

[28] 4 

[29] 4 

[30] 4 

[31] 4 

[32] 4 

[33] 8 

[34] 4 

[35] 2 
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[36] 4 

[37] 4 

[38] 2 

[39] 4 

[40] 4 

[41] 12 

[42] 20 

[43] 2 

[44] 2 

[45] 48 

[46] 48 

[47] 12 

[48] 12 

[49] 12 

[50] 12 

[51] 4 

[52] 4 

[53] 2 

[54] 4 
[55] 20 

[56] 8 

[57] 8 

[58] 1 

[59] 4 

[60] 8 

[61] 8 

[62] 8 

[63] 4 

[64] 1 

[65] 6 

[66] 6 

[67] 6 

[68] 6 

[69] 4 

[70] 20 

[71] 20 

[72] 2 

[73] 6 

[74] 2 

[75] 2 

[76] 2 

[77] 6 

[78] 2 

[79] 2 

[80] 12 

[81] 12 

[82] 40 

[83] 40 
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[84] 16 

[85] 16 

[86] 12 

[87] 12 

[88] 6 

[89] 4 

[90] 6 

[91] 4 

[92] 48 

[93] 48 

[94] 22 

[95] 16 

[96] 6 

[97] 8 

[98] 12 

[99] 24 

[100] I 24 
[101 4 

[102 4 
[103 4 

[104 4 

[105 41 

[106 4 

[107 12 

[108 12 

[109 8 

[110 8 

[111 4 

[112 49 

[113 16 

[114 0; 

# Precedence Relationships 

setP [0] = i 
setP [1] = 0 

setP [2] = 1 

set P [3] = 2 

setP [4] = 3 

setP [5] = 4 

setP [6] = 5 

setP [7] = . 6 

setP [8] = 6 

setP [9] = 8 

setP [10] = 9 

setP [11] = 1 



setP [12] : 

setP [13] : 

setP [14] : 

setP [15] : 

setP [1.6] : 

setP [17] : 

setP [18] : 

setP [19] : 

setP [20] : 

setP [21] : 

setP [22] : 

setP [23] : 

setP [24] : 

setP [25] : 

setP [26] : 

setP [27] : 

setP [28] : 

setP [29] : 

setP [30] : 
setP [31] : 

setP [32] : 

setP [33] : 

setP [34] : 

setP [35] : 

setP [36] : 

setP [37] : 

setP [38] : 

setP [39] : 

setP [40] : 

setP [41] : 

setP [42] : 

setP [43] : 

setP [44] : 

setP [45] : 

setP [46] : 

setP [47] : 

setP 48] : 

setP 49] : 

setP 50] : 

setP [51] : 

setP [52] : 

setP [53] : 

setP 54] : 

setP 55] : 

setP 56] : 

setP [57] : 

setP [58] : 

setP [59] : 

11; 

12; 

13; 

14; 

15; 
16; 

16; 

17; 

17; 

19; 

21; 
22; 

22; 

24; 

24; 

23; 

27; 

28; 

29; 
30; 

31; 

31; 
33; 

34; 

35; 

36; 

37; 

38; 

38; 

40; 

40; 

42; 

42; 

37; 

37; 

45; 
46; 

47; 

48; 

49; 

50; 

51 52; 

44; 
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setP [60] 

setP [61] 

setP '62] 

setP 63] 

setP '64] 

setP '65] 

setP [66] 

setP [67] 

setP [68] 

setP [69] 

setP [70] 

setP [71] 
setP [72] 

setP [73] 

setP [74] 

setP [75] 

setP [76] 

setP [77] 

setP [78] 
set P [79] 

setP [80] 

setP [81] 

setP 82] 

setP '83] 

setP [84] 

setP [85] 

setP [86] 

setP [87] 

setP [88] 

setP 89] 

setP [90] 

setP [91] 

setP 92] 

setP 93] 

setP 94] 

setP 95] 

setP '96] 

setP [97] 

setP 98] 

setP 99] 

setP '100] 

setP 101] 

setP 102] 

setP 103] 

setP 104] 

setP [105] 

setP [106] 

setP 107] 
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setP [108] 84 85; 

setP [109] 84 85; 
setP [110] 84 85; 

setP [111] 84 85; 

setP [112] 84 85; 

setP [113] 84 85; 

setP [114] 7 18 20 25 26 32 39 41 43 53 58 64 66 88 

89 90 91 94 95 96 97 98 99 100 101 102 103 

104 105 106 107 108 109 110 111 112 113; 

# Types of Skills 

set KR := 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27; 

# Resources consumed at each step 

param r. 

#Tech 

[0,1] 0 

[1,1] 8 

[2,1] 9 

[3,1] 9 

[4,1] 7 

[5,1] 5 

[6,1] 3 

[7,1] 3 

[8,1] 3 

[9,1] 5 

[10,1] 3 

[11,1] 5 

[12,1] 0 

[13,1] 0 

[14,1] 23 

[15,1] 2 

[16,1] 6 

[17,1] 4 

[18,1] 1 

[19,1] 6 

[20,1] 4 

[21,1] 0 

[22,1] 6 

[23,1] 0 

[24,1] 5 

[25,1] 6 
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[26 

[27 

[28 

[29 

[30 

[31 

[32 

[33 

[34 

[35 

[36 

[37 

[38 

[39 

[40 

[41 

[42 

[43 

[44 
[45 

[46 

[47 

[48 

[49 

[50 

[51 

[52 

[53 

[54 

[55 

[56 

[57 

[58 

[59 

[60 

[61 

[62 

[63 

[64 

[65 

[66. 

[67 

[68 

[69 

[70 

[71 

[72 

[73 
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[74,1 

[75,1 

[76,1 

[77,1 

[78,1 

[79,1 

[80,1 

[81,1 
[82,1 

[83,1 

[84,1 

[85,1 

[86,1 

[87,1 

[88,1 

[89,1 

[90,1 

[91,1 

[92,1 
[93,1 

[94,1 

[95,1 

[96,1 

[97,1 

[98,1 

[99,1 

[100,1 

[101,1 

[102,1 

[103,1 

[104,1 

[105,1 

[106,1 

[107,1 

[108,1 

[109,1 

[110,1 

[111,1 

[112,1 

[113,1 

[114,1 

0 

0 

# O M D 

[0,2] 0 

[1,2] 2 

[2,2] 2 

[3,2] 2 
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[4,2] 2 

[5,2] 2 

[6,2] 2 

[7,2] 0 

[8,2] 2 

[9,2] 2 

[10,2] 2 

[11,2] 2 

[12,2] 4 

[13,2] 2 

[14,2] 4 

[15,2] 1 

[16,2] 2 

[17,2] 2 

[18,2] 0 

[19,2] 2 

[20,2] 0 

[21,2] 0 

[22,2] 2 
[23,2] 0 

[24,2] 2 

[25,2] 0 

[26,2] 0 

[27,2] 1 

[28,2] 1 

[29,2] 1 

[30,2] 1 

[31,2] 1 

[32,2] 2 

[33,2] 0 

[34,2] 2 

[35,2] 0 

[36,2] 0 

[37,2] 2 

[38,2] 0 

[39,2] 0 

[40,2] 0 

[41,2] 0 

[42,2] 0 

[43,2] 0 

[44,2] 0 

[45,2] 0 

[46,2] 0 

[47,2] 0 

[48,2] 0 

[49,2] 0 

[50,2] 0 

[51,2] 0 
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52,2] 0 

53,2 0 

54,2 0 

55,2 2 

56,2" 0 

57,2" 0 

58,2 0 

59,2 0 

60,2 0 

61,2 0 

62,2 0 

63,2 0 

64,2 0 

65,2' 1 

66,2 1 

67,2 1 

68,2 1 

"69,2 0 

70,2 0 

71,2] 0 

[72,2] 1 

[73,2] 1 

[74,2] 0 

[75,2] 0 

[76,2] 0 

[77,2] 0 

[78,2] 0 

[79,2] 0 

"80,2] 0 

•81,2 0 

[82,2] 0 

[83,2] 0 

[84,2] 0 

[85,2] 0 

[86,2] 0 

[87,2] 0 

[88,2] 0 

[89,2] 0 

[90,2] 0 

[91,2] 0 

[92,2] 0 

[93,2] 0 

[94,2] 0 

[95,2[ o 
[96,2 I'O 
[97,2 |0 

[98,2 |0 
[99,2 |0 
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[100,2] 0 

[101,2] 0 

[102,2] 0 

[103,2] 0 

[104,2] 0 

[105,2] 0 

[106,2] 0 

[107,2] 0 

[108,2] 0 

[109,2] 0 

[110,2] 0 

[111,2] 0 

[112,2] 0 

[113,2] 0 

[114,2]0 

#CMCQ 

[0,3] 0 
[1,3] 1 

[2,3] 1 

[3,3] 1 

[4,3] 1 

[5,3] 1 

[6,3] 1 

[7,3] 0 

[8,3] 1 

[9,3] 1 

[10,3] 1 

[11,3] 1 

[12,3] 1 

[13,3]0 

[14,3] 1 

[15,3] 1 

[16,3] 1 

[17,3] 1 

[18,3] 0 

[19,3] 1 

[20,3] 0 

[21,3] 0 

[22,3] 1 

[23,3] 0 

[24,3] 1 

[25,3] 0 

[26,3] 0 

[27,3] 1 

[28,3] 1 

[29,3] 1 
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[30,3] 1 

[31,3] 1 

[32,3] 1 

[33,3] 1 

[34,3] 1 

[35,3] 0 

[36,3] 0 

[37,3] 1 

[38,3] 0 

[39,3] 0 

[40,3] 0 

[41,3] 0 

[42,3] 0 

[43,3] 0 

[44,3] 0 

[45,3] 0 

[46,3] 0 

[47,3] 0 

[48,3] 0 
[49,3] 0 

[50,3] 0 

[51,3] 0 

[52,3] 0 

[53,3] 0 

[54,3] 0 

[55,3] 0 

[56,3] 0 

[57,3] 0 

[58,3] 0 

[59,3] 0 

[60,3] 0 

[61,3] 0 

[62,3] 0 

[63,3] 0 

[64,3] 0 

[65,3] 0 

[66,3] 0 

[67,3] 0 

[68,3] 0 

[69,3] 0 

[70,3] 0 

[71,3] 0 

[72,3] 0 

[73,3] 0 

[74,3] 0 

[75,3] 0 

[76,3] 0 

[77,3] 0 
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[78,3] 0 

[79,3] 0 

[80,3] 0 
[81,3] 0 

[82,3] 0 

[83,3] 0 

[84,3] 0 

[85,3] 0 

[86,3] 0 

[87,3] 0 

[88,3] 0 

[89,3] 0 

[90,3] 0 

[91,3] 0 

[92,3] 0 

[93,3] 0 

[94,3] 0 

[95,3] 0 

[96,3] 0 
[97,3] 0 

[98,3] 0 

[99,3] 0 

[100,3] 0 

[101,3]0 

[102,3] 0 

[103,3] 0 

[104,3] 0 

[105,3] 0 

[106,3] 1 

[107,3] 1 

[108,3] 1 

[109,3] 1 

[110,3] 1 

[111,3] 0 

[112,3] 1 

[113,3] 0 

[114,3] 0 

# C R A N E C R E W 

[0,4] 0 

[1,4] 10 

[2,4] 10 

[3,4] 10 

[4,4] 10 

[5,4] 10 

[6,4] 10 

[7,4] 0 
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8,4] 10 

9,4] 10 

10,4] 10 

11,4 10 

"12,4" 9 

"13,4 9 

14,4 14 

"15,4" 14 

16,4 3 

"17,4" 3 

"18,4 0 

"19,4 5 

20,4 0 

21,4 0 

"22,4 5 

"23,4 7 

[24,4] 2 

"25,4 0 

"26,4 0 
27,4] 6 

[28,4] 6 

[29,4] 6 

[30,4] 6 

[31,4] 2 

[32,4] 2 

[33,4] 2 

[34,4] 6 

[35,4] 0 

[36,4] 7 

[37,4] 6 

[38,4] 5 

[39,4] 0 

[40,4] 0 

[41,4] 0 

"42,4 0 

"43,4 0 

[44,4] 0 

[45,4] 0 

46,4] 0 

[47,4] 0 

[48,4] 0 

[49,4] 0 

[50,4] 0 

[51,4] 0 

[52,4] 0 

[53,4[ o 

[54,4[ o 
[55,4; o 
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[56,4] 7 

[57,4] 0 

[58,4] 5 

[59,4] 0 

[60,4] 0 

[61,4] 0 

[62,4] 0 

[63,4] 0 

[64,4] 0 

[65,4] 0 

[66,4] 0 

[67,4] 0 

[68,4] 0 

[69,4] o 
[70,4] o 

[71,4] 0 

[72,4] o 
[73,4] o 
[74,4] o 
[75,4] o 
[76,4] o 
[77,4] o 
[78,4] o 
[79,4] 0 

[80,4] 0 

[81,4] 0 

[82,4] o 
[83,4] 0 

[84,4] 0 

[85,4] o 
[86,4] 0 

[87,4] 0 

[88,4] 0 

[89,4] 0 

[90,4] 0 

[91,4] 0 

[92,4] 0 

[93,4] o 
[94,4] 0 

[95,4] 0 

[96,4] 0 

[97,4] 0 

[98,4] 0 

[99,4] 0 

[100,-4]0 

[101.-4]0 

[102,-4]0 

[103,-4]0 
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[104,4] 0 

[105,4] 0 

[106,4] 0 

[107,4] 0 

[108,4] 0 

[109,4] 0 

[110,4] 0 

[111,4] 0 

[112,4]0 

[113,4] 0 

[114,4] 0 

# E T M 

[0,5] 0 

[1,5] 0 

[2,5] 0 

[3,5] 0 

[4,5] 0 
[5,5] 0 

[6,5] 0 

[7,5] 0 

[8,5] 0 

[9,5] 0 

[10,5] 0 

[11,5] 0 

[12,5] 0 

[13,5] 0 

[14,5] 0 

[15,5] 0 

[16,5] 0 

[17,5] 0 

[18,5] 0 

[19,5] 0 

[20,5] 0 

[21,5] 0 

[22,5] 0 

[23,5] 0 

[24,5] 0 

[25,5] 0 

[26,5] 0 

[27,5] 0 

[28,5] 0 

[29,5] 0 

[30,5] 0 

[31,5] 1 

[32,5] 0 

[33,5] 1 
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[34,5] 0 

[35,5] 0 

[36,5] 0 

[37,5] 0 

[38,5] 0 

[39,5] 0 

[40,5] 0 

[41,5] 0 

[42,5] 0 

[43,5] o 
[44,5] 0 

[45,5] 0 

[46,5] 0 

[47,5] 0 

[48,5] o 
[49,5] 0 

[50,5 o 

[51,5] 0 

[52,5] 0 
[53,5] 0 

[54,5] 0 

[55,5] o 
[56,5] 0 

[57,5] 0 

[58,5] 0 

[59,5 0 

[60,5] 0 

[61,5] 0 

[62,5] 0 

[63,5] 0 

[64,5] 0 

[65,5] 0 

[66,5] 0 

[67,5] 0 

[68,5] 0 

[69,5] 0 

[70,5] 0 

[71,5] 0 

[72,5] 0 

[73,5] 0 

[74,5] 0 

[75,5] 0 

[76,5] 0 

[77,5] 0 

[78,5] 0 

[79,5] 0 

[80,5] 0 

[81,5] 0 
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[82,5] 0 

[83,5] 0 

[84,5] 0 

[85,5] 0 

[86,5] 0 

[87,5] 0 

[88,5] 0 

[89,5] 0 

[90,5] 0 

[91,5] 0 

[92,5] 0 

[93,5] 0 

[94,5] 0 

[95,5] 0 

[96,5] 0 

[97,5] 0 

[98,5] 0 

[99,5] 0 

[100,5] 0 
[101,5] 0 

[102,5] 0 

[103,5] 0 

[104,5] 0 

[105,5] 0 

[106,5] 0 

[107,5] 0 

[108,5] 0 

[109,5] 0 

[110,5] 0 

[111,5] 0 

[112,5] 0 

[113,5] 0 

[114,5] 0 

# FLIGHT C R E W S Y S T E M S Q C 

[0,6] 0 

[1,6]0 

[2,6] 0 

[3,6] 0 

[4,6] 0 

[5,6] 0 

[6,6] 0 

[7,6] 0 

[8,6] 0 

[9,6] 0 

[10,6] 0 



Unload Spoor AlUancm 

[11,6] 0 

[12,6 0 

[13,6 0 

[14,6 0 

[15,6 0 

[16,6 0 

[17,6 0 

[18,6 0 

[19,6 0 

[20,6 0 

[21,6 0 

[22,6 0 

[23,6 0 

[24,6 0 

[25,6 0 

[26,6 0 

[27,6 0 

[28,6 0 

[29,6 0 
[30,6 0 

[31,6 0 

[32,6 0 

[33,6 0 

[34,6 0 

[35,6 0 

[36,6 0 

[37,6 0 

[38,6 0 

[39,6 0 

[40,6 0 

[41,6 0 

[42,6 0 

[43,6 0 

[44,6 0 

[45,6 0 

[46,6 0 

[47,6 0 

[48,6 0 

[49,6 0 

[50,6 0 

[51,6 0 

[52,6 0 

[53,6 0 

[54,6" 0 

[55,6" 0 

[56,6 0 

[57,6" 0 

[58,6" 0 
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[59,6] 0 

[60,6] 0 

[61,6] 0 

[62,6] 0 

[63,6] 0 

[64,6] 0 

[65,6] 0 

[66,6] 0 

[67,6] 0 

[68,6] 0 

[69,6] 0 

[70,6] 0 

[71,6] 0 

[72,6] 0 

[73,6] 0 

[74,6] 0 

[75,6] 0 

[76,6] 0 

[77,6] 0 
[78,6] 0 

[79,6] 0 

[80,6] 0 

[81,6] 0 

[82,6] 0 

[83,6] 0 

[84,6] 0 

[85,6] 0 

[86,6] 0 

[87,6] 0 

[88,6] 0 

[89,6] 0 

[90,6] 0 

[91,6] 0 

[92,6] 0 

[93,6] 0 

[94,6] 1 

[95,6] 0 

[96,6] 0 

[97,6] 0 

[98,6] 0 

[99,6] 0 

[100,6] 0 

[101,6] 0 

[102,6] 0 

[103,6] 0 

[104,6] 0 

[105,6] 0 

[106,6] 0 
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[107,6] 0 

[108,6] 0 

[109,6] 0 

[110,6] 0 

[111,6] 0 

[112,6] 0 

[113,6]0 

[114,6]0 

# FLIGHT ( 

[0,7] 0 

[1,7]0 

[2,7] 0 

[3,7] 0 

[4,7] 0 

[5,7] 0 

[6,7] 0 

[7,7] 0 
[8,7] 0 

[9,7] 0 

[10,7] 0 

[11,7] 0 

[12,7] 0 

[13,7] 0 

[14,7] 0 

[15,7] 0 

[16,7] 0 

[17,7] 0 

[18,7] 0 

[19,7] 0 

[20,7] 0 

[21,7] 0 

[22,7] 0 

[23,7]0 

[24,7] 0 

[25,7] 0 

[26,7] 0 

[27,7] 0 

[28,7] 0 

[29,7] 0 

[30,7] 0 

[31,7] 0 

[32,7] 0 

[33,7] 0 

[34,7] 0 

[35,7] 0 

[36,7] 0 
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[37,7 |0 
[38,7 |0 
[39,7 |0 
[40,7 |0 
[41,7 |0 
[42,7 |0 
[43,7 |0 
[44,7 |0 
[45,7 |0 
[46,7 |0 
[47,7 |0 
[48,7 |0 
[49,7 |0 
[50,7 |0 
[51,7 |0 
[52,7 |0 
[53,7 |0 
[54,7 |0 
[55,7 o 
[56,7] o 
[57,7 |0 
[58,7 o 
[59,7 o 
[60,7 o 

[61,7; o 
[62,7] 0 

[63,7 o 
[64,7] 0 

[65,7] 0 

[66,7] 0 

[67,7] 0 

[68,7] 0 

[69,7] 0 

[70,7] 0 

[71,7] 0 

[72,7] 0 

[73,7] 0 

[74,7] 0 

[75,7] 0 

[76,7] 0 

[77,7] 0 

[78,7] 0 

[79,7] 0 

[80,7] 0 

[81,7] 0 

[82,7] 0 

[83,7] 0 

[84,7] 0 
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[85,7] 0 

[86,7] 0 

[87,7] 0 

[88,7] 0 

[89,7] 0 

[90,7] 0 

[91,7] 0 

[92,7] 0 

[93,7] 0 

[94,7] 2 

[95,7] 0 

[96,7] 0 

[97,7] 0 

[98,7] 0 

[99,7] 0 

[100,7] 0 

[101,7] 0 

[102,7] 0 

[103,7] 0 
[104,7] 0 

[105,7] 0 

[106,7] 0 

[107,7] 0 

[108,7] 0 

[109,7] 0 

[110,7] 0 

[111,7] 0 

[112,7] 0 

[113,7] 0 

[114,7] 0 

# HEAVY EQUIPMENT 

;o,8] o 

;1,8]0 

2,8] 0 

;3,8] 0 

4,8] 0 

:5,8] 0 

;6,8] 0 

7,8] 0 

8,8] 0 

;9,8] 0 

10,8] 0 

11,8] 1 

12,8] 0 

"13,8] 0 

14,8] 0 
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[15,8] 0 

[16,8] 0 

[17,8] 0 

[18,8] 0 

[19,8] 0 

[20,8] 0 

[21,8] 0 

[22,8] 0 

[23,8] 0 

[24,8] 0 

[25,8] 0 

[26,8] 0 

[27,8] 0 

[28,8] 0 

[29,8] 0 

[30,8] 0 

[31,8] 0 

[32,8] 0 

[33,8] 0 
[34,8] 0 

[35,8] 0 

[36,8] 0 

[37,8] 0 

[38,8] 0 

[39,8] 0 

[40,8] 0 

[41,8] 0 

[42,8] 0 

[43,8] 0 

[44,8] 0 

[45,8] 0 

[46,8] 0 

[47,8] 0 

[48,8] 0 

[49,8] 0 

[50,8] 0 

[51,8] 0 

[52,8] 0 

[53,8] 0 

[54,8] 0 

[55,8] 5 

[56,8] 0 

[57,8] 0 

[58,8] 0 

[59,8] 0 

[60,8] 0 

[61,8] 0 

[62,8] 0 
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[63,8] 0 

[64,8] 0 

[65,8] 0 

[66,8] 0 

[67,8] 0 

[68,8] 0 

[69,8] 0 

[70,8] 0 

[71,8] 0 

[72,8] 0 

[73,8] 0 

[74,8] 0 

[75,8] 0 

[76,8] 0 

[77,8] 0 

[78,8] 0 

[79,8] 0 

[80,8] 0 

[81,8] 0 
[82,8] 0 

[83,8] 0 

[84,8] 0 

[85,8] 0 

[86,8] 0 

[87,8] 0 

[88,8] 0 

[89,8] 0 

[90,8] 0 

[91,8] 0 

[92,8] 0 

[93,8] 0 

[94,8] 0 

[95,8] 0 

[96,8] 0 

[97,8] 0 

[98,8]0 

[99,8] 0 

[100,8] 0 

[101,8] 0 

[102,8] 0 

[103,8] 0 

[104,8] 0 

[105,8] 0 

[106,8] 0 

[107,8] 0 

[108,8] 0 

[109,8] 0 

[110,8] 0 



U S A 
United Space Alliance 

[111,8] 0 

[112,8] 0 

[113,8] 0 

[114,8]0 

# LAUNCH ACCESSORIES ENGINEERING 

[0,9] 0 

[1,9] 0 
[2,9] 0 

[3,9] 0 

[4,9] 0 

[5,9] 0 

[6,9] 0 

[7,9] 0 

[8,9] 0 

[9,9] 0 

[10,9] 0 

[11,9] 0 
[12,9] 0 

[13,9] 0 

[14,9] 0 

[15,9] 0 

[16,9] 0 

[17,9] 0 

[18,9] 0 

[19,9] 0 

[20,9] 0 

[21,9] 0 

[22,9] 0 

[23,9] 0 

[24,9] 0 

[25,9] 0 

[26,9] 0 

[27,9] 0 

[28,9] 0 

[29,9] 0 

[30,9] 0 

[31,9]0 

[32,9] 0 

[33,9] 0 

[34,9] 0 

[35,9] 0 

[36,9] 0 

[37,9] 0 

[38,9] 0 

[39,9] 0 

[40,9] 0 
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[41,9] 0 

[42,9] 0 

[43,9] 0 

[44,9] 0 

[45,9] 1 

[46,9] 2 

[47,9] 1 

[48,9] 1 

[49,9] 1 

[50,9] 2 

[51,9] 0 

[52,9] 0 

[53,9] 0 

[54,9] 0 

[55,9] 0 

[56,9] 0 

[57,9] 0 

[58,9] 0 

[59,9] 0 
[60,9] 0 

[61,9] 0 

[62,9] o 

[63,9] 0 

[64,9] 0 

[65,9] o 
[66,9] o 
[67,9] o 
[68,9 |0 
[69,9" o 

[70,9] o 
[71,9] o 
[72,9] o 
[73,9] 0 

[74,9] 0 

[75,9] 0 

[76,9] 0 

[77,9] 0 

[78,9] 0 

[79,9] o 
[80,9] o 
[81,9] o 

[82,9 |0 
[83,9 |0 
[84,9] o 
[85,9 |0 

[86,9 |0 
[87,9 o 
[88,9 o 



United Spaca Allianca 

[89,9] 0 

[90,9] 0 

[91,9] 0 

[92,9] 0 

[93,9] 0 

[94,9] 0 

[95,9] 0 

[96,9] 0 

[97,9] 0 

[98,9] 0 

[99,9] 0 

[100,9] 0 

[101,9] 0 

[102,9] 0 

[103,9] 0 

[104,9] 0 

[105,9] 0 

[106,9] 0 

[107,9] 0 
[108,9] 0 

[109,9] 0 

[110,9] 0 

[111,9] 0 

[112,9] 0 

[113,9] 0 

[114,9] 0 

# M L P T E C H 

[0,10] 0 

[1,10] 0 

[2,10] 0 

[3,10] 0 

[4,10] 0 

[5,10] 0 

[6,10] 0 

[7,10] 0 

[8,10] 0 

[9,10] 0 

[10,10] 0 

[11,10] 0 

[12,10] 0 

[13,10] 0 

[14,10] 0 

[15,10] 0 

[16,10] 0 

[17,10] 0 

[18,10] 0 



U S A 
United Space Alliance 

[19,10] 0 

[20 10] 0 

[21 10] 0 

[22 10] 0 

[23 10] 0 

[24 10] 0 

[25 10] 0 

[26 10] 0 

[27 10] 0 

[28 10] 0 

[29 10] 0 

[30 10] 0 

[31 10] 0 

[32 10] 0 

[33 10] 0 

[34 10] 0 

[35 10] 0 

[36 10] 0 

[37 10] 0 

[38 10] 0 

[39 10] 0 

[40 10] 0 

[41 10] 0 

[42 10] 0 

[43 10] 0 

[44 10] 0 

[45 10] 2 

[46 10] 2 

[47 10] 2 

[48 10] 2 

[49 10] 2 

[50 10] 2 

[51 10] 2 

[52 10] 2 

[53 10] 1 

[54 10] 0 

[55 10] 0 

[56 10] 0 

[57 10] 0 

[58 10] 0 

[59 10] 0 

[60 10] 0 

[61 10] 0 

[62 10] 0 

[63 10] 0 

[64 10] 0 

[65 10] 0 

[66 10] 0 



U S A 

[67,10] 0 

[68,10] 0 

[69,10] 0 

[70,10] 0 

[71,10] 0 

[72,10] 0 

[73,10] 0 

[74,10] 0 

[75,10] 0 

[76,10] 0 

[77,10] 0 

[78,10] 0 

[79,10] 0 

[80,10] 0 

[81,10] 0 

[82,10] 0 

[83,10] 0 

[84v10]0 

[85,10] 0 
[86,10] 0 

[87,10] 0 

[88,10] 0 

[89,10] 0 

[90,10] 0 

[91,10] 0 

[92,10] 0 

[93,10] 0 

[94,10] 0 

[95,10] 0 

[96,10] 0 

[97,10] 0 

[98,10] 0 

[99,10] 0 

[100,10] 0 

[101,10] 0 

[102,10] 0 

[103,10] 0 

[104,10] 0 

[105,10] 0 

[106,10] 0 

[107,10] 0 

[108,10] 0 

[109,10] 4 

[110,10] 4 

[111,10] 0 

[112,10] 0 

[113,10] 0 

[114,10] 0 



U S A 
Unintl Space AUianc* 

# M P S 

0,11] 0 

1,11] 0 

"2,11] 0 

'3,11] 0 

4,11] 0 

5,11] 0 

6,11] 0 

7,11] 0 

'8,11] 0 

'9,11] 0 

"10,11 ]0 
11,11 ]0 
ri2,11 ]0 
13,11 ]0 

14,11 ]0 
15,11 ]0 
16,11 ]0 

ri7,11 ]0 
18,11 ]0 
19,11 ]0 
20,11 ]0 
21,11 ]0 
22,11 ]0 
23,11 ]0 
24,11 ]0 
25,11 ]0 

26,11 ]0 
27,11 ]0 
28,11 ]0 
29,11 ]0 

30,11 ]0 
31,11 ]0 
"32,11 ]0 

[33,11 ]0 

34,11 ]0 

35,11 ]0 

"36,11 ]0 
"37,11 ]0 

"38,11 ]0 
"39,11 ]0 
"40,11 ]0 
"41,11 ]0 
42,11 ]0 

[43,11 ]0 

"44,11 ]0 



U S A 
UnltadSpaeaAWanct 

[45,11] 0 

[46 11] 0 

[47 11] 0 

[48 11] 0 

[49 11] 0 

[50 11] 0 

[51 11] 0 

[52 11] 0 

[53 11] 0 

[54 11] 0 

[55 11] 0 

[56 11] 0 

[57 11] 0 

[58 11] 0 

[59 11] 0 

[60 11 ] 0 

[61 11] 0 

[62 11] 0 

[63 11] 0 

[64 11]0 

[65 11] 0 

[66 11] 1 

[67 11] 0 

[68 11] 1 

[69 11] 0 

[70 11] 0 

[71 11] 0 

[72 11] 0 

[73 11] 0 

[74 11] 0 

[75 11] 0 

[76 11] 0 

[77 11] 0 

[78 11] 0 

[79 11] 0 

[80 11] 0 

[81 11] 0 

[82 11] 0 

[83 11] 0 

[84 11] 0 

[85 11] 0 

[86 11] 0 

[87 11] 0 

[88 11] 0 

[89 11] 0 

[90 11] 0 

[91 11] 0 

[92 11] 0 



[93,11 

[94,11 

[95,11 

[96,11 

[97,11 

[98,11 

[99,11 

[100,1 

[101,1 

[102,1 

[103,1 

[104,1 

[105,1 

[106,1 

[107,1 

[108,1 

[109,1 

[110,1 

[111,1 
[112,1 

[113,1 

[114,1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

# N A S A E T M 

[0,12] 0 

[1,12] 0 

[2,12] 0 

[3,12] 0 

[4,12] 0 

[5,12] 0 

[6,12] 0 

[7,12] 0 

[8,12] 0 

[9,12] 0 

[10,12] 0 

[11,12] 0 

[12,12] 0 

[13,12] 0 

[14,12] 0 

[15,12] 0 

[16,12] 0 

[17,12] 0 

[18,12] 0 

[19,12] 0 

[20,12] 0 

[21,12] 0 

[22,12] 0 



U S A 
UnitedSpmemAUmnce 

[23,12] 0 

[24,12] 0 

[25,12] 0 

[26,12] 0 

[27,12] 0 

[28,12] 0 

[29,12] 0 

[30,12] 1 

[31,12] 1 

[32,12] 0 

[33,12] 1 

[34,12] 0 

[35,12] 0 

[36,12] 0 

[37,12] 0 

[38,12] 0 

[39,12] 0 

[40,12] 0 

[41,12] 0 
[42,12] 0 

[43,12] 0 

[44,12] 0 

[45,12] 0 

[46,12] 0 

[47,12] 0 

[48,12] 0 

[49,12] 0 

[50,12] 0 

[51,12] 0 

[52,12] 0 

[53,12] 0 

[54,12] 0 

[55,12] 0 

[56,12] 0 

[57,12] 0 

[58,12] 0 

[59,12] 0 

[60,12] 0 

[61,12] 0 

[62,12] 0 

[63,12] 0 

[64,12] 0 

[65,12] 0 

[66,12] 0 

[67,12] 0 

[68,12] 0 

[69,12] 0 

[70,12] 0 



U S A 
United Spaca Alliance 

[71,12] 0 

[72,12] 0 

[73,12] 0 

[74,12] 0 

[75,12] 0 

[76,12] 0 

[77,12] 0 

[78,12] 0 

[79,12] 0 

[80,12] 0 

[81,12] 0 

[82,12] 0 

[83,12] 0 

[84,12] 0 

[85,12] 0 

[86,12] 0 

[87,12] 0 

[88,12] 0 

[89,12] 0 
[90,12] 0 

[91,12] 0 

[92,12] 0 

[93,12] 0 

[94,12] 0 

[95,12] 0 

[96,12] 0 

[97,12] 0 

[98,12] 0 

[99,12] 0 

[100,12] 0 

[101,12] 0 

[102,12] 0 

[103,12] 0 

[104,12] 0 

[105,12] 0 

[106,12] 0 

[107,12] 0 

[108,12] 0 

[109,12] 0 

[110,12] 0 

[111,12] 0 

[112,12] 0 

[113,12] 0 

[114,12]0 

#NASAOELENG. 

[0,13] 0 



U S A 

[1,13] 0 

[2,13] 0 

[3,13] 0 

[4,13] 0 

[5,13] 0 

[6,13] 0 

[7,13] 0 

[8,13] 0 

[9,13] 0 

[10,13] 0 

[11,13] 0 

[12,13] 0 

[13,13] 0 

[14,13] 0 

[15,13] 0 

[16,13] 0 

[17,13] 0 

[18,13] 0 

[19,13] 0 
[20,13] 0 

[21,13] 0 

[22,13] 0 

[23,13] 0 

[24,13] 0 

[25,13] 0 

[26,13] 0 

[27,13] 0 

[28,13] 0 

[29,13] 0 

[30,13] 0 

[31,13] 0 

[32,13] 0 

[33,13] 0 

[34,13] 0 

[35,13] 0 

[36,13] 0 

[37,13] 0 

[38,13] 0 

[39,13] 0 

[40,13] 0 

[41,13] 0 

[42,13] 0 

[43,13] 0 

[44,13] 0 

[45,13] 0 

[46,13] 0 

[47,13] 0 

[48,13] 0 



U S A 

UnitedSpaca Alliance 

[49,13 

[50,13 

[51,13 

[52,13 

[53,13 

[54,13 

[55,13 

[56,13 

[57,13 

[58,13 

[59,13 

[60,13 

[61,13 

[62,13 

[63,13 

[64,13 

[65,13 

[66,13 

[67,13 
[68,13 

[69,13 

[70,13 

[71,13 

[72,13 

[73,13 

[74,13 

[75,13 

[76,13 

[77,13 

[78,13 

[79,13 

[80,13 

[81,13 

[82,13 

[83,13 

[84,13 

[85,13 

[86,13 

[87,13 

[88,13 

[89,13 

[90,13 

[91,13 

[92,13 

[93,13 

[94,13 

[95,13 

[96,13 



United Spacm Allianca 

97,13] 0 

98,13] 0 

99,13] 0 

100,13] 0 

13] 0 101 

102 

103 

104 

105 

106 

107 

108 

109 

110 

111 

112 

113 

114 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13] 0 

13]0 

# N A S A Q A 

0,14] 0 

1,14] 0 

2,14] 2 

3,14] 2 

4,14] 1 

5,14] 2 

6,14] 1 

7,14] 0 

8,14] 1 

9,14] 2 

10,14] 0 

11,14] 2 

12,14] 0 

13,14] 0 

14,14] 2 

15,14] 0 

16,14] 0 

17,14] 2 

18,14] 0 

19,14] 2 

20,14] 0 

21,14] 0 
22,14] 2 

23,14] 0 

24,14] 2 

25,14] 0 

26,14] 0 



U S A 
Unltad Spmca AManca 

[27,14] 1 

[28,14] 1 

[29,14] 1 

[30,14] 1 

[31,14] 1 

[32,14] 2 

[33,14] 1 

[34,14] 0 

[35,14] 1 

[36,14] 0 

[37,14] 0 

[38,14] 0 

[39,14] 1 

[40,14] 0 

[41,14] 0 

[42,14] 0 

[43,14] 0 

[44,14] 0 

[45,14] 1 
[46,14] 1 

[47,14] 1 

[48,14] 1 

[49,14] 0 

[50,14] 0 

[51,14] 0 

[52,14] 0 

[53,14] 0 

[54,14] 1 

[55,14] 0 

[56,14] 0 

[57,14] 0 

[58,14] 0 

[59,14] 0 

[60,14] 1 

[61,14] 0 

[62,14] 1 

[63,14] 1 

[64,14] 1 

[65,14] 0 

[66,14] 1 

[67,14] 0 

[68,14] 1 

[69,14] 0 

[70,14] 2 

[71,14] 2 

[72,14] 0 

[73,14] 1 

[74,14] 0 



Unttad Spmca Alllmnca 

[75,14] 1 

[76,14] 0 

[77,14] 1 

[78,14] 0 

[79,14] 1 

[80,14] 1 

[81,14] 1 

[82,14] 1 

[83,14] 1 

[84,14] 1 

[85,14] 1 

[86,14] 1 

[87,14] 1 

[88,14] 0 

[89,14] 1 

[90,14] 0 

[91,14] 1 

[92,14] 1 

[93,14] 1 
[94,14] 1 

[95,14] 1 

[96,14] 1 

[97,14] 0 

[98,14] 0 

[99,14] 1 

[100,14] 1 

[101,14] 1 

[102,14] 1 

[103,14] 0 

[104,14] 0 

[105,14] 0 

[106,14] 0 

[107,14] 0 

[108,14] 0 

[109,14] 0 * 

[110,14] 0 

[111,14] 0 

[112,14] 0 

[113,14] 0 

[114,14] 0 

#NDEQE 

[0,15] 0 

[1,15] 0 

[2,15] 0 

[3,15] 0 

[4,1.5] 0 



U S A 

[5,15] 0 

[6,15] 0 

[7,15] 0 

[8,15] 0 

[9,15] 0 

[10 

[11 

[12 

n3 

[14 

15 

[16 

r17 

"18 

19 

[20 

[21 

[22 

[23 
[24 

[25 

[26 

[27 

[28 

[29 

[30 

[31 

[32 

[33 

[34 

[35 

[36 

[37 

[38 

[39 

[40 

[41 

[42 

[43 

[44 

[45 

[46 

[47 

[48 

[49 

[50 

[51 
[52 

.15] 

,15] 

.15] 

.15] 

.15] 

,15] 

,15] 

.15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 
,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 

,15] 



Unhad Spaca AlUanco 

[53,15] 0 

[54,15] 0 

[55,15] 0 

[56,15] 0 

[57,15] 0 

[58,15] 0 

[59,15] 0 

[60,15] 0 

[61,15] 0 

[62,15] 0 

[63,15] 0 

[64,15] 0 

[65,15] 0 

[66,15] 0 

[67,15] 0 

[68,15] 0 

[69,15] 0 

[70,15] 0 

[71,15] 0 
[72,15] 0 

[73,15] 0 

[74,15] 1 

[75,15] 0 

[76,15] 0 

[77,15] 0 

[78,15] 1 

[79,15] 0 

[80,15] 0 

[81,15] 0 

[82,15] 0 

[83,15] 0 

[84,15] 0 

[85,15] 0 

[86,15] 0 

[87,15] 0 

[88,15] 0 

[89,15] 0 

[90,15] 0 

[91,15] 0 

[92,15] 0 

[93,15] 0 

[94,15] 0 

[95,15] 0 

[96,15] 0 

[97,15] 0 

[98,15] 0 

[99,15] 0 

[100,15] 0 



U S A 
Unltatl Spac* AlUanc* 

[101,15] 0 

[102,15] 0 

[103,15] 0 

[104,15] 0 

[105,15] 0 

[106,15] 0 

[107,15] 0 

[108,15] 0 

[109,15] 0 

[110,15] 0 

[111,15] 0 

[112,15] 0 

[113,15] 0 

[114,15] 0 

#NDETECH 

[0,16] 0 

[1,16] 0 
[2,16] 0 

[3,16] 0 

[4,16] 0 

[5,16] 0 

[6,16] 0 

[7,16] 0 

[8,16] 0 

[9,16] 0 

[10,16] 0 

[11,16] 0 

[12,16] 0 

[13,16] 0 

[14,16] 0 

[15,16] 0 

[16,16] 0 

[17,16] 0 

[18,16] 0 

[19,16] 0 

[20,16] 0 

[21,16] 0 

[22,16] 0 

[23,16] 0 

[24,16] 0 

[25,16] 0 

[26,16] 0 

[27,16] 0 

[28,16] 0 

[29,16] 0 

[30,16] 0 



U S A 
Unlnil Spmca AHIanco 

[31,16] 0 

[32 16] 0 

[33 16] 0 

[34 16] 0 

[35 16] 0 

[36 16] 0 

[37 16] 0 

[38 16] 0 

[39 16] 0 

[40 16] 0 

[41 16] 0 

[42 16] 0 

[43 16] 0 

[44 16] 0 

[45 16] 0 

[46 16] 0 

[47 16] 0 

[48 16] 0 

[49 16] 0 

[50 16] 0 

[51 16] 0 

[52 16] 0 

[53 16] 0 

[54 16] 0 

[55 16] 0 

[56 16] 0 

[57 16] 0 

[58 16] 0 

[59 16] 0 

[60 16] 0 

[61 16] 0 

[62 16] 0 

[63 16] 0 

[64 16] 0 

[65 16] 0 

[66 16] 0 

[67 16] 0 

[68 16] 0 

[69 16] 0 

[70 16] 0 

[71 16] 0 

[72 16] 0 

[73 16] 0 

[74 16] 3 

[75 ,16)0 

[76 16] 0 

[77 16] 0 

[78 ,16] 3 



U S A 
Unltod Spmc* AJUanca 

[79,16] 0 

[80,16] 0 

[81,16] 0 

[82,16] 0 

[83,16] 0 

[84,16] 0 

[85,16] 0 

[86,16] 0 

[87,16] 0 

[88,16] 0 

[89,16] 0 

[90,16] 0 

[91,16] 0 

[92,16] 0 

[93,16] 0 

[94,16] 0 

[95,16] 0 

[96,16] 0 

[97,16] 0 
[98,16] 0 

[99,16] 0 

[100,16] 0 

[101,16] 0 

[102,16] 0 

[103,16] 0 

[104,16] 0 

[105,16] 0 

[106,16] 0 

[107,16] 0 

[108,16] 0 

[109,16] 0 

[110,16] 0 

[111,16] 0 

[112,16] 0 

[113,16] 0 

[114,16] 0 

#OELENG. 

[0,17] 0 

[1,17] 0 
[2,17] 0 

[3,17] 0 

[4,17] 0 

[5,17] 0 

[6,17] 0 

[7,17] 0 

[8,17] 0 



Unttad Spmce Allianca 

[9,17] 0 

[10,17] 0 

[11 17] 0 

[12 17] 0 

[13 17] 0 

[14 17] 0 

[15 17] 0 

[16 17] 0 

[17 17] 0 

[18 17] 0 

[19 17] 0 

[20 17] 0 

[21 17] 0 

[22 17] 0 

[23 17] 0 

[24 17] 0 

[25 17] 0 

[26 17] 0 

[27 17] 0 

[28 17] 0 

[29 17] 0 

[30 17] 0 

[31 17] 0 

[32 17] 0 

[33 17J0 

[34 17] 0 

[35 17] 0 

[36 17] 0 

[37 17] 0 

[38 17] 0 

[39 17] 0 

[40 17] 0 

[41 17] 0 

[42 17] 0 

[43 17] 0 

[44 17] 0 

[45 17] 0 

[46 17] 0 

[47 17] 0 

[48 17] 0 

[49 17] 0 

[50 17] 0 

[51 17] 0 

[52 17] 0 

[53 17] 0 

[54 17] 0 

[55 17] 0 

[56 17] 0 



Unhad Spacm AUanea 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 -

0 

0 

0 

0 

0 

0 

0 

0 

1 

1 

1 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

100,17] 0 

101,17] 0 

102,17] 0 

103,17] 0 

104,17] 0 

57 17] 

58 17] 

59 17] 

60 17] 

61 17] 

62 17] 

63 17] 
64 17] 

65 17] 
66 17] 
67 17] 

68 17] 

69 17] 

70 17] 

71 17] 
72 17] 

73 17] 

74 17] 

75 17] 
76 17] 
77 17] 

78 17] 
79 17] 

80 17] 

81 17] 
82 17] 
83 17] 

84 17] 

85 17] 

86 17] 

87 17] 

88 17] 
89 17] 
90 17] 

91 17] 

92 17] 

93 17] 

94 17] 

95 17] 
96 17] 

97 17] 
98 17] 

99 17] 



United Spaca Alttanco 

[105,17] 0 

[106,17] 0 

[107,17] 0 

[108,17] 0 

[109,17] 0 

[110,17] 0 

[111,17] 0 

[112,17] 0 

[113,17] 0 

[114,17] 0 

# O H E 

[0,18] 0 

[1,18] 1 

[2,18] 1 

[3,18] 1 

[4,18] 1 

[5,18] 1 
[6,18] 1 

[7,18] 0 

[8,18] 1 

[9,18] 1 

[10,18] 1 

[11 18] 1 

[12 18] 1 

[13 18] 1 

[14 18] 1 

[15 18] 0 

[16 18] 1 

[17 18] 1 

[18 18] 0 

[19 18] 1 

[20 18] 0 

[21 18] 0 

[22 18] 1 

[23 18] 0 

[24 18] 1 

[25 18] 0 

[26 18] 0 

[27 18] 1 

[28 18] 1 

[29 18] 1 

[30 18] 1 

[31 18] 1 

[32 18] 1 

[33 18] 1 

[34 18] 1 



UnHad Space Alliance 

[35,18] 0 

[36, 18] 0 

[37, 18] 1 

[38, 18] 0 

[39, 18] 0 

[40, 18] 0 

[41 18] 0 

[42 18]0 

[43, 18] 0 

[44, 1.8] 0 

[45 18] 0 

[46 18] 0 

[47 18] 0 

[48 18] 0 

[49 18] 0 

[50 18] 0 

[51 18]0 

[52 18] 0 

[53 18] 0 

[54 18] 0 

[55 18] 0 

[56 18] 0 

[57 18] 0 

[58 18] 0 

[59 18] 0 

[60 18] 0 

[61 18] 0 

[62 18] 0 

[63 18] 0 

[64 18] 0 

[65 18] 0 

[66 18] 1 

[67 18] 0 

[68 18] 1 

[69 18] 0 

[70 18] 0 

[71 ,18] 0 

[72 18] 0 

[73 18] 1 

[74 18] 0 

[75 18] 1 

[76 18] 0 

[77 18] 1 

[78 ,18] 0 

[79 ,18] 1 

[80 ,18] 0 

[81 ,18] 0 

[82 ,18] 0 



UnttBdSpacaAIUanca 

[83,18] 0 

[84,18] 0 

[85,18] 0 

[86,18] 0 

[87,18] 0 

[88,18] 0 

[89,18] 0 

[90,18] 0 

[91,18] 0 

[92,18] 0 

[93,18] 0 

[94,18] 0 

[95,18] 0 

[96,18] 0 

[97,18] 0 

[98,18] 0 

[99,18] 0 

[100,18] 0 

[101,18] 0 
[102,18] 0 

[103,18] 0 

[104,18] 0 

[105,18] 0 

[106,18] 0 

[107,18] 0 

[108,18] 0 

[109,18] 0 

[110,18] 0 

[111,18] 0 

[112,18] 0 

[113,18] 0 

[114,18] 0 

#OMD 

[0,19] 0 

[1,19] 2 

[2,19] 2 

[3,19] 2 

[4,19] 2 

[5,19] 2 

[6,19]2 

[7,19] 0 

[8,19] 2 

[9,19] 2 

[10,19] 2 

[11,19] 2 

[12,19] 4 



U S A 
Unltod Spaca M/lanca 

[13,19 

[14,19 

[15,19 

[16,19 

[17,19 

[18,19 

[19,19 

[20,19 

[21,19 

[22,19 

[23,19 

[24,19 

[25,19 

[26,19 

[27,19 

[28,19 

[29,19 

[30,19 

[31,19 
[32,19 

[33,19 

[34,19 

[35,19 

[36,19 

[37,19 

[38,19 

[39,19 

[40,19 

[41,19 

[42,19 

[43,19 

[44,19 

[45,19 

[46,19 

[47,19 

[48,19 

[49,19 

[50,19 

[51,19 

[52,19 

[53,19 

[54,19 

[55,19 

[56,19 

[57,19 

[58,19 

[59,19 

[60,19 



U S A 

[61,19] 0 

[62,19] 0 

[63,19] 0 

[64,19] 0 

[65,19] 1 

[66,19] 1 

[67,19] 1 

[68,19] 1 

[69,19] 0 

[70,19] 0 

[71,19] 0 

[72,19] 1 

[73,19] 1 

[74,19] 0 

[75,19] 0 

[76,19] 1 

[77,19] 1 

[78,19] 0 

[79,19] 0 
[80,19] 0 

[81,19] 0 

[82,19] 0 

[83,19] 0 

[84,19] 0 

[85,19] 0 

[86,19] 0 

[87,19] 0 

[88,19] 0 

[89,19] 0 

[90,19] 0 

[91,19] 0 

[92,19] 0 

[93,19] 0 

[94,19] 0 

[95,19] 0 

[96,19] 0 

[97,19] 0 

[98,19] 0 

[99,19] 0 

[100,19] 0 

[101,19] 0 

[102,19] 0 

[103,19] 0 

[104,19] 0 

[105,19] 0 

[106,19] 0 

[107,19] 0 

[108,19] 0 



Unltad Spmc* AlUmncB 

[109,19] 0 

[110,19] 0 

[111,19] 0 

[112,19] 0 

[113,19] 0 

[114,19] 0 

#QC 

[0,20] 0 

[1,20] 2 

[2,20] 2 

[3,20] 2 

[4,20] 1 

[5,20] 2 

[6,20] 1 

[7,20] 0 

[8,20] 1 

[9,20] 2 
[10,20] 0 

[11,20] 2 

[12,20] 0 

[13,20] 0 

[14,20] 2 

[15,20] 0 

[16,20] 2 

[17,20] 2 

[18,20] 0 

[19,20] 2 

[20,20] 0 

[21,20] 0 

[22,20] 2 

[23,20] 0 

[24,20] 2 

[25,20] 1 

[26,20] 1 

[27,20] 1 

[28,20] 1 

[29,20] 1 

[30,20] 1 

[31,20] 1 

[32,20] 2 

[33,20] 1 

[34,20] 0 

[35,20] 1 

[36,20] 0 

[37,20] 0 

[38,20] 0 



[39,20] 

[40,20] 

[41,20] 

[42,20] 

[43,20] 

[44,20] 

[45,20] 

[46,20] 

[47,20] 

[48,20] 

[49,20] 

[50,20] 

[51,20] 

[52,20] 

[53,20] 

[54,20] 

[55,20] 

[56,20] 

[57,20] 
[58,20] 

[59,20] 

[60,20] 

[61,20] 

[62,20] 

[63,20] 

[64,20] 

[65,20] 

[66,20] 

[67,20] 

[68,20] 

[69,20] 

[70,20] 

[71,20] 

[72,20] 

[73,20] 

[74,20] 

[75,20] 

[76,20] 

[77,20] 

[78,20] 

[79,20] 

[80,20] 

[81,20] 

[82,20] 

[83,20] 

[84,20] 

[85,20] 

[86,20] 



U S A 
Unttad Spmcm AlUmnca 

[87,20] 1 

[88,20] 1 

[89,20] 1 

[90,20] 1 

[91,20] 1 

[92,20] 1 

[93,20] 1 

[94,20] 0 

[95,20] 1 

[96,20] 1 

[97,20] 1 

[98,20] 1 

[99,20] 1 

[100,20] 1 

[101,20] 1 

[102,20] 1 

[103,20] 0 

[104,20] 1 

[105,20] 0 
[106,20] 1 

[107,20] 1 

[108,20] 1 

[109,20] 1 

[110,20] 1 

[111,20] 0 

[112,20] 1 

[113,20] 1 

[114,20] 0 

# P Y R O E N G 

[0,21]0 

[1,21] 0 

[2,21] 0 

[3,21] 0 

[4,21] 0 

[5,21] 0 

[6,21] 0 

[7,21] 0 

[8,21] 0 

[9,21] 0 

[10,21] 0 

[11,21] 0 

[12,21] 0 

[13,21] 0 

[14,21] 0 

[15,21] 0 



United Spaca Alllanca 

[16,21 |0 

[17,21 |0 
"18,21 |0 
19,21 o 

20,21 o 

21,21 |0 
22,21 o 

23,21 |0 
24,21 |0 
25,21 |0 

26,21 |0 

27,21 |0 
28,21 |0 
29,21 |0 
30,21 |0 
31,21 |0 

32,21 |0 
33,21" o 
34,21" |0 
[35,21. |0 

[36,21 |0 
37,21 |0 
38,21 |0 
39,21 |0 
40,21 |0 
41,21 |0 

42,21 |0 
43,21" o 

[44,21; o 
[45,21 [ o 
[46,21] o 
[47,21] o 
"48,21 0 

49,21 0 

"50,21 0 

"51,21 0 

"52,21 0 

53,21 0 

54,21 0 

55,21 0 

56,21 0 

57,21 0 

58,21 0 

59,21 0 

60,21 0 

61,21 0 

62,21 0 

63,21 0 



h' M^* 

UnltadSpmeaAmmnee 

[64,21] 0 

65,21 0 

66,21 0 

[67,21] 0 

[68,21 0 

69,21 0 

70,21 1 

71,21 0 

72,21 0 

73,21 0 

[74,21] 0 

75,21 0 

76,21 0 

77,21 0 

78,21 0 

79,21 0 

"80,21 0 

"81,21 0 

82,21 0 
83,21 0 

"84,21 0 

85,21 0 

86,21 0 

87,21 0 

88,21 0 

89,21 0 

90,21 0 

91,21 0 

92,21' 0 

93,21" 0 

94,21 0 

95,21" 0 

96,21' 0 

97,21' 0 

98,21' 0 

99,21' 0 

100,2' 1]0 

101,2' 1]0 

102,2' 1]0 

103,2' 1]0 

104,2' 1]0 

105,2' 1]0 

106,2' 1]0 

107,2' 1]0 

108,2' 1]0 

109,2' 1]0 

110,2' 1]0 

111,2' 1]0 



United'Space Alliance 

[112,21] 0 

[113,21] 0 

[114,21] 0 

#TOPSQC 

[0,22] 0 

[1,22] 0 

[2,22] 0 

[3,22] 0 

[4,22] 0 

[5,22] 0 

[6,22] 0 

[7,22] 0 

[8,22] 0 

[9,22] 0 

[10,22] 0 

[11,22]0 

[12,22] 0 
[13,22] 0 

[14,22] 0 

[15,22] 0 

[16,22] 0 

[17,22] 0 

[18,22] 0 

[19,22] 0 

[20,22] 0 

[21,22] 1 

[22,22] 0 

[23,22] 0 

[24,22] 0 

[25,22] 0 

[26,22] 0 

[27,22] 0 

[28,22] 0 

[29,22] 0 

[30,22] 0 

[31,22]0 

[32,22] 0 

[33,22] 0 

[34,22] 0 

[35,22] 0 

[36,22] 0 

[37,22] 0 

[38,22] 0 

[39,22] 0 

[40,22] 0 

[41,22] 0 



U S A 
UiHtad Spacm Alliance 

[42,22] 0 

[43,22 0 

[44,22] 0 

[45,22] 0 

[46,22] 0 

[47,22] 0 

[48,22] 0 

[49,22 0 

[50,22 0 

[51,22 0 

[52,22 0 

[53,22 0 

[54,22] 0 

[55,22] 0 

[56,22 0 

[57,22] 1 

[58,22] 0 

[59,22 0 

[60,22 0 

[61,22 0 

[62,22 0 

[63,22 0 

[64,22 0 

[65,22 0 

[66,22 0 

[67,22 0 

[68,22 0 

[69,22 0 

[70,22 0 

[71,22] 0 

[72,22] 0 

[73,22 0 

[74,22] 0 

[75,22] 0 

[76,22] 0 

[77,22] 0 

[78,22] 0 

[79,22 0 

[80,22 0 

[81,22 0 

[82,22 0 

[83,22 0 

[84,22 0 

[85,22 0 

[86,22 0 

[87,22 0 

[88,22 0 

[89,22 1 



U S A 
I M u d Space Alliance 

[90,22] 0 

[91,22] 0 

[92,22] 0 

[93,22] 0 

[94,22] 0 

[95,22] 0 

[96,22] 0 

[97,22] 0 

[98,22] 0 

[99,22] 0 

[100,22] 0 

[101,22] 0 

[102,22] 0 

[103,22] 0 

[104,22] 0 

[105,22] 0 

[106,22] 0 

[107,22] 0 

[108,22] 0 
[109,22] 0 

[110,22] 0 

[111,22] 0 

[112,22] 0 

[113,22] 0 

[114,22] 0 

# TOPS TECH 

[0,23] 0 

[1,23]0 

[2,23] 0 

[3,23] 0 

[4,23] 0 

[5,23] 0 

[6,23] 0 

[7,23] 0 

[8,23] 0 

[9,23] 0 

[10,23] 0 

[11,23]0 

[12,23] 0 

[13,23] 0 

[14,23] 6 

[15,23] 0 

[16,23] 0 

[17,23] 0 

[18,23] 0 

[19,23] 1 



U S A 
UnMad Spmca AlHance 

[20,23] 0 

[21,23 2 

[22,23 1 

[23,23 0 

[24,23] 0 

[25,23 0 

[26,231 3 

[27,23 3 

[28,23 3 

[29,23 3 

[30,23 3 

[31,23] 5 

[32,23 0 

[33,231 3 
[34,23 0 

[35,23 0 

[36,23 0 

[37,23 0 

[38,23 0 
[39,23 0 

[40,23 0 

[41,23] 0 

[42,23 0 

[43,23 0 

[44,23] 0 

[45,23] 0 

[46,23 0 

[47,23] 0 

[48,23 0 

[49,23 0 

[50,23 0 

[51,23] 0 

[52,23 0 

[53,23 0 

[54,23] 0 

[55,23 0 

[56,23 0 

[57,23] 4 

[58,23 0 

[59,23 0 

[60,23 0 

[61,23 0 

[62,23 0 

[63,23 0 

[64,23 0 

[65,23 0 

[66,23 0 

[67,23 0 



U S A 

[68,23] 0 

[69,23] 0 

[70,23] 0 

[71,23] 0 

[72,23] 0 

[73,23] 0 

[74,23] 0 

[75,23] 0 

[76,23] 0 

[77,23] 0 

[78,23] 0 

[79,23] 0 

[80,23] 0 

[81,23] 0 

[82,23] 0 

[83,23] 0 

[84,23] 0 

[85,23] 0 

[86,23] 0 
[87,23] 0 

[88,23] 0 

[89,23] 1 

[90,23] 0 

[91,23] 1 

[92,23] 0 

[93,23] 0 

[94,23] 0 

[95,23] 0 

[96,23] 0 

[97,23] 0 

[98,23] 0 

[99,23] 0 

[100,23] 0 

[101,23] 0 

[102,23] 0 

[103,23] 0 

[104,23] 0 

[105,23] 0 

[106,23] 0 

[107,23] 0 

[108,23] 0 

[109,23] 0 

[110,23] 0 

[111,23] 0 

[112,23] 0 

[113,23] 0 

[114,23] 0 



^^^^S^^^^^^B 
Uidtod Spmcm Alliance 

# TRANSPORTER CREW 

[0,24] 0 

[1,24] 0 

[2,24] 0 

[3,24] 0 

[4,24] 0 

[5,24] 0 

[6,24] 0 

[7,24] 0 

[8,24] 0 

[9,24] 0 

[10,24] 0 

[11,24] 0 

[12,24] 0 

[13,24] 0 

[14,24] 0 

[15,24] 0 
[16,24] 0 

[17,24] 0 

[18,24] 0 

[19,24] 0 

[20,24] 0 

[21,24] 0 

[22,24] 0 

[23,24] 0 

[24,24] 0 

[25,24] 0 

[26,24] 0 

[27,24] 0 

[28,24] 0 

[29,24] 0 

[30,24] 0 

[31,24]0 

[32,24] 0 

[33,24] 0 

[34,24] 0 

[35,24] 0 

[36,24] 0 

[37,24] 0 

[38,24] 0 

[39,24] 0 

[40,24] 0 

[41,24] 0 

[42,24] 0 

[43,24] 0 

[44,24] 0 



United Spmem Alliance 

[45,24 |0 
[46,24 |0 
[47,24 |0 

[48,24 |0 
[49,24 |0 
[50,24 |0 
[51,24 |0 
[52,24; o 
[53,24; o 
[54,24" o 
[55,24; o 

[56,24" o 
[57,24; o 
[58,24; o 
[59,24; o 

[60,24; o 
[61,24; o 
[62,24 0 

[63,24 0 
[64,24 0 

[65,24 0 

[66,24 0 

[67,24] 0 

[68,24 0 

[69,24 0 

[70,24] 0 

[71,24] 0 

[72,24] 0 

[73,24] 0 

[74,24] 0 

[75,24] 0 

[76,24] 0 

[77,24] 0 

[78,24] 0 

[79,24] 0 

[80,24 0 

[81,24 0 

[82,24 0 

[83,24 0 

[84,24 0 

[85,24] 0 

[86,24 0 

[87,24] 0 

[88,24 0 

[89,24 0 

[90,24 0 

[91,24 0 

[92,24 0 



U S A 

[93,24] 0 

[94,24] 0 

[95,24] 0 

[96,24] 0 

[97,24] 0 

[98,24] 0 

[99,24] 0 

[100,24] 0 

[101,24] 0 

[102,24] 0 

[103,24] 0 

[104,24] 0 

[105,24] 0 

[106,24] 0 

[107,24] 0 

[108,24] 0 

[109,24] 0 

[110,24] 0 

[111,24] 0 
[112,24] 0 

[113,24] 0 

[114,24] 0 

# USA SAFETY 

[0,25] 0 

[1,25]0 

[2,25] 0 

[3,25] 0 

[4,25] 0 

[5,25] 0 

6,25] 0 

7,25] 0 

8,25] 0 

9,25] 0 

"10,25]0 

11,25]0 

12,25] 0 

13,25] 0 

14,25] 0 

15,25] 0 

16,25] 0 

17,25] 0 

18,25] 0 

19,25] 0 

20,25] 0 

21,25] 0 



U S A 
UnttadSpaa tAIBanee 

[22,25] 0 

[23,25 0 

[24,25 0 

[25,25 0 

[26,25 0 

[27,25 0 

[28,25 0 

[29,25 0 

[30,25 0 

[31,25 0 

[32,25 0 

[33,25 0 

[34,25 0 

[35,25 0 

[36,25 0 

[37,25 0 

[38,25 0 

[39,25 0 

[40,25 1 
[41,25 0 

[42,25 0 

[43,25 0 

[44,25 0 

[45,25 0 

[46,25 0 

[47,25 0 

[48,25 0 

[49,25 0 

[50,25 0 

[51,25' 0 

[52,25 0 

[53,25 0 

[54,25 0 

[55,25 0 

[56,25" 0 

[57,25' 0 

[58,25" 0 

[59,25 0 

[60,25" 0 

[61,25' 0 

[62,25" 0 

[63,25" 0 

[64,25" 0 

[65,25" 0 

[66,25" 0 

[67,25 0 

[68,25 0 

[69,25" 0 



U S A 
Unttad Spacm AUiance 

[70,25] 1 

[71,25] 1 

[72,25] 0 

[73,25] 0 

[74,25] 0 

[75,25] 0 

[76,25] 0 

[77,25] 0 

[78,25] 0 

[79,25] 0 

[80,25] 0 

[81,25] 0 

[82,25] 0 

[83,25] 0 

'84,25] 0 

85,25] 0 

[86,25] 0 

87,25] 0 

88,25] 0 
89,25] 0 

90,25] 0 

"91,25]0 

92,25] 0 

93,25] 0 

94,25] 0 

95,25] 0 

96,25] 0 

97,25] 0 

98,25] 0 

99,25] 0 

100,25] 0 

101,25] 0 

102,25] 0 

103,25] 0 

104,25] 0 

105,25] 0 

106,25] 0 

107,25] 0 

108,25] 0 

109,25] 0 

110,25] 0 

111,25] 0 

112,25] 0 

113,25] 0 

114,25] 0 

# U N U S E D R E S O U R C E M A Y BE N E E D E D 



Unltad Space AWmnca 

[0,26] 0 

[1,26]0 

[2,26] 0 

[3,26] 0 

[4,26] 0 

[5,26] 0 

[6,26] 0 

[7,26] 0 

[8,26] 0 

[9,26] 0 

[10,26] 0 

[11,26]0 

[12,26] 0 

[13,26] 0 

[14,26] 0 

[15,26] 0 

[16,26] 0 

[17,26] 0 

[18,26] 0 
[19,26] 0 

[20,26] 0 

[21,26] 0 

[22,26] 0 

[23,26] 0 

[24,26] 0 

[25,26] 0 

[26,26] 0 

[27,26] 0 

[28,26] 0 

[29,26] 0 

[30,26] 0 

[31,26]0 

[32,26] 0 

[33,26] 0 

[34,26] 0 

[35,26] 0 

[36,26] 0 

[37,26] 0 

[38,26] 0 

[39,26] 0 

[40,26] 0 

[41,26] 0 

[42,26] 0 

[43,26] 0 

[44,26] 0 

[45,26] 0 

[46,26] 0 

[47,26] 0 



United SpacaAJUanca 

[48,26] 0 

[49,26 0 

[50,26 o 
[51,26; o 
[52,26" o 
[53,26 0 

[54,26 0 

[55,26 0 

[56,26 0 

[57,26 0 

[58,26 0 

[59,26 0 

[60,26" o 
[61,26" o 

[62,26 o 

[63,26 o 
[64,26 o 
[65,26 o 
[66,26 0 
[67,26 0 

[68,26 0 

[69,26 0 

[70,26 0 

[71,26] 0 

[72,26 0 

[73,26 0 

[74,26] 0 

[75,26 0 

[76,26 0 

[77,26] 0 

[78,26] 0 

[79,26 0 

[80,26 0 

[81,26 0 

[82,26 0 

[83,26 0 

[84,26 0 

[85,26 0 

[86,26 0 

[87,26 0 

[88,26 0 

[89,26 0 

[90,26 0 

[91,26 0 

[92,26 0 

[93,26 0 

[94,26 0 

[95,26 0 

112 



[96,26] 0 

[97,26] 0 

[98,26] 0 

[99,26] 0 

[100,26] 0 

[101,26] 0 

[102,26] 0 

[103,26] 0 

[104,26] 0 

[105,26] 0 

[106,26] 0 

[107,26] 0 

[108,26] 0 

[109,26] 0 

[110,26] 0 

[111,26] 0 

[112,26] 0 

[113,26] 0 

[114,26] 0 

# UNUSED RESOURCE MAY BE NEEDED 

[0,27] 0 

[1,27] 0 

[2,27] 0 

[3,27] 0 

[4,27] 0 

[5,27] 0 

[6,27] 0 

[7,27] 0 

[8,27] 0 

[9,27] 0 

[10,27] 0 

[11,27] 0 * 

[12,27] 0 

[13,27] 0 

[14,27] 0 

[15,27] 0 

[16,27] 0 

[17,27] 0 

[18,27] 0 

[19,27] 0 

[20,27] 0 

[21,27] 0 

[22,27] 0 

[23,27] 0 

[24,27] 0 

[25,27] 0 
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[26,27] 0 

[27,27 0 

[28,27 o 

[29,27 o 
[30,27 o 

[31,27 o 
[32,27 o 
[33,27 o 
[34,27 o 
[35,27 0 

[36,27 0 

[37,27 0 

[38,27 0 

[39,27 0 

[40,27 0 

[41,27 0 

[42,27 0 

[43,27 0 

[44,27 0 
[45,27 0 

[46,27 0 

[47,27 0 

[48,27 0 

[49,27 0 

[50,27 0 

[51,27 0 

[52,27 0 

[53,27 0 

[54,27 0 

[55,27 0 

[56,27 0 

[57,27 0 

[58,27 0 

[59,27 0 

[60,27 0 

[61,27 0 

[62,27 0 

[63,27 0 

[64,27 0 

[65,27 0 

[66,27 0 

[67,27 0 

[68,27 0 

[69,27 0 

[70,27 0 

[71,27 0 

[72,27 0 

[73,27 0 
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[74,27] 0 

[75,27] 0 

[76,27] 0 

[77,27] 0 

[78,27] 0 

[79,27] 0 

[80,27] 0 
[81,27] 0 

[82,27] 0 

[83,27] 0 

[84,27] 0 

[85,27] 0 

[86,27] 0 

[87,27] 0 

[88,27] 0 

[89,27] 0 

[90,27] 0 

[91,27] 0 

[92,27] 0 
[93,27] 0 

[94,27] 0 

[95,27] 0 

[96,27] 0 

[97,27] 0 

[98,27] 0 

[99,27] 0 

[100,27] 0 

[101,27] 0 

[102,27] 0 

[103,27] 0 

[104,27] 0 

[105,27] 0 

[106,27] 0 

[107,27] 0 

[108,27] 0 

[109,27] 0 

[110,27] 0 

[111,27] 0 

[112,27] 0 

[113,27] 0 

[114,27] 0; 

# Number of a Skill available per shift 

param RR := 

# Tech 

[1]42 

# O M D 
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[2] 10 

# C M C Q 

[3] 11 

# C R A N E C R E W 

[4] 30 
# E T M 

[5] 3 

# FLIGHT C R E W S Y S T E M S Q C 

[6] 2 

# FLIGHT C R E W S Y S T E M S T E C H 

[7] 9 

# H E A V Y E Q U I P M E N T 

[8] 14 

# L A U N C H A C C E S S O R I E S ENGINEERING 

[9] 2 

# M L P T E C H 

[10] 38 

# M P S 

[11]3 
# N A S A E T M 

[12] 3 

# N A S A O E L E N G 

[13] 2 

# N A S A Q A 

[14] 18 

# N D E Q E 

[15] 2 

# N D E T E C H 

[16] 8 

# O E L E N G 

[17] 4 

# O H E 

[18] 6 

# O M D 

[19] 10 

# Q C 

[20] 21 

# P Y R O E N G 

[21] 5 

# T O P S Q C 

[22] 26 

# T O P S T E C H 

[23] 50 

# T R A N S P O R T E R C R E W 

[24] 6 

# U S A SAFETY 

[25] 9 

# U N U S E D R E S O U R C E 
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[26] 10 

# U N U S E D R E S O U R C E 

[27] 10; 

# Earliest Finish for each Step 

param EF := 

[0] 0 

[1] 4 

[2] 7 

[3] 9 

[4] 13 

[5] 15 

[6] 17 

[7] 21 

[8] 22 

[9] 24 

101 I 25 
11 31 

121 33 

13 34 

14 39 

15 45 

16 47 

17 51 

18 49 

19 54 

20 53 

21 56 

22 58 

"23 62 

24 60 

25 64 

26 62 

27 66 

28 70 

29 74 

30 78 

31" 82 

32 86 

33 90 

34 94 

35 96 

36 100 

37 104 

38 106 

39 110 
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[40] 110 

[41] 122 

[42] 130 

[43] 132 

[44] 132 

[45] 152 

[46] 152 

[47] 164 

[48] 164 

[49] 176 

[50] 176 

[51] 180 

[52] 180 

[53] 182 

[54] 136 

[55] 126 

[56] 134 

[57] 142 

[58] 143 
[59] 146 

[60] 154 

[61] 162 

[62] 170 

[63] 174 

[64] 175 

[65] 142 

[66] 148 

[67] 142 

[68] 148 

[69] 152 

[70] 172 

[71] 172 

[72] 174 

[73] 180 

[74] 182 

[75] 184 

[76] 174 

[77] 180 

[78] 182 

[79] 184 

[80] 192 

[81] 192 

[82] 232 

[83] 232 

[84] 248 

[85] 248 

[86] 196 

[87] 196 
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88] 190 

89] 188 

90] 190 

91] 188 

92] 244 

93] 244 

94] 206 

95] 260 

96] 250 

97] 252 

98] 256 

99] 208 

100" | 208 

101 | 188 

102" | 188 

103] 252 

104" | 252 

105] 289 

106; 252 
107; 260 

108; 260 

109; 256 

110; 256 

-in] 252 

112; 297 

113; 264 

114; 297; 

# Latest Finish 

param LF := 

[0] 300 

[1] 304 

[2] 307 

[3] 309 

[4] 313 

[5] 315 

[6] 317 

[7] 480 

[8] 322 

[9] 324 

[10] 325 

[11] 331 

[12] 333 

[13] 334 
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[14] 339 

[15] 345 

16" 347 

[17] 351 

[18] 480 

"19] 354 

20 480 

21] 356 

22 358 

23 362 

[24] 476 

[25] 480 

26 480 

[27] 366 

28] 370 

29 374 

30 378 

31" 382 

32 480 
33 390 

[34] 394 

35 396 

[36" 400 

"37 404 

[38" 413 

39 480 

40 417 

[41] 480 

[42] 437 

[43] 480 

44 439 

45 452 

46 452 

[47] 464 

[48 464 

49 476 

50 476 

[51] 480 

52 480 

531 480 

"54" 443 

•55" 463 

[56] 471 

"57 479 

[58 480 

•59" 451 

[60 459 

61" 467 
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[62] 475 

[63] 479 

[64] 480 

[65] 474 

[66] 480 

[67] 325 

[68] 331 

[69] 335 

[70] 355 

[71] 355 

[72] 357 

[73] 363 

[74] 454 

[75] 456 

[76] 357 

[77] 363 

[78] 454 

[79] 456 

[80] 375 

[81] 375 

[82] 415 

[83] 415 

[84] 431 

[85] 431 

[86] 480 

[87] 480 

[88] 480 

[89] 480 

[90] 480 

[91] 480 

[92] 464 

[93] 464 

[94] 480 

[95] 480 

[96] 480 

[97] 480 

[98] 480 

[99] 480 

[100] 480 

[101] 480 

[102] 480 

[103] 480 

[104] 480 

[105] 480 

[106] 480 

[107] 480 

[108] 480 

[109] 480 



[110] 480 

[111] 480 

[112] 480 

[113] 480 

[114] 480; 

solve RCPSP; 

display Makespan; 

option omit_zero_rows 1, omit_zero_cols 1 ; 

display x; 

OUTPUT 

Makespan = 297 

ampl: ampl: x [*,*] (tr) 
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18:= 

0 1 

4 0 1 

7 0 0 1 

9 0 0 0 1 

13 0 0 0 0 1 

15 0 0 0 0 0 1 

17 0 0 0 0 0 0 1 

21 0 0 0 0 0 0 0 1 . 

22 0 0 0 0 0 0 0 0 1 . . . 

24 0 0 0 0 0 0 0 0 0 1 

25 0 0 0 0 0 0 0 0 0 0 1 

31 0 0 0 0 0 0 0 0 0 0 0 1 

33 0 0 0 0 0 0 0 0 0 0 0 0 1 

34 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . . . . . 

39 0 0 0 0 0'0- 0 0 0 0 0 0 0 0 1 . . . . 

45 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 0 1 . . . 

47 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . . 

49 0 0 0 0 0 0 0 0 0 . "0 0 0 0 0 "0 0 0 . 1 
51 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 

: 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 : 

54 1 0 

56 0 0 1 

58 0 0 0 1 

60 0 0 0 0 . 1 . . 

62 0 0 0 0 1 0 . 1 

66 0 0 0 0 0 0 0 0 1 

70 0 0 0 0 0 0 0 0 0 1 
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74 0 0 0 0 0 0 0 0 0 0 1 

78 0 0 0 0 0 0 0 0 0 0 0 1 . . . . . . . 

82 0 0 0 0 0 0 0 0 0 0 0 0 1 . . . . . . 

86 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

90 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . . . . 

94 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . . . 

96 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . . 

100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . 

104 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

127 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

225 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 

38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 := 

106 1 

110 0 1 1 

126 0 0 0 0 . . . 1 . 

130 0 0 0 0 1 . . . 0 . 

132 0 0 0 0 0 1 1 . 0 . 
134 0 O 0 O O O 0 . . . 0 1 

136 0 0 0 0 0 0 0 . . . . . . . . . 1 0 0 

152 0 0 0 0 0 0 0 1 0 . . . . . . . 0 0 0 

164 0 0 0 0 0 0 0 0 0 1 0 0 0 0 

176 0 0 0 0 0 0 0 0 0 0 0 1 0 . . . 0 0 0 

180 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 . 0 0 0 

191 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

236 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 

279 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 

291 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 

295 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 

297 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 

57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 := 

142 1 1 . 1 

143 0 1 0 . 0 

146 0 0 1 0 . 0 . . . . . . . . 

148 0 0 0 0 1 0 1 

152 0 0 0 0 0 0 0 1 

154 0 0 0 1 0 0 0 0 0 

162 0 0 0 0 1 . . . 0 0 0 0 0 

170 0 0 0 0 0 1 . . 0 0 0 0 0 

172 0 0 0 0 0 0 . . 0 0 0 0 0 1 1 . . . . 

174 0 0 0 0 0 0 0 . 0 0 0 0 0 0 0 1 . . . 

180 0 0 0 0 0 0 0 0 0 0 - 0 0 0 0 0 -0 1 . . 

181 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 . . 

182 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 . 

184 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

297 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 
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: 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 := 
174 1 

180 0 1 

182 0 0 1 . . . . 

184 0 0 0 1 

188 0 0 0 0 1 . 1 . . . 

190 0 0 0 0 . 1 0 1 0 . . . 

192 0 0 0 0 .1 1 . . . . . 0 0 0 0 . . . 

196 0 0 0 0 0 0 . . . . 1 1 0 0 0 0 

206 0 0 0 0 0 0 . . . . 0 0 0 0 0 0 . . 1 

232 0 0 0 0 0 0 1 1 . . 0 0 0 0 0 0 . . 0 

244 0 0 0 0 0 0 0 0 . . . 0 0 0 0 0 0 1 1 0 
248 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 

95 96 97 98 99100 101102 103 104 105 106 107 108 109110 111112 113:= 

188 1 1 

208 1 1 0 0 

250 1 0 0 0 0 

252 0 1 0 0 0 0 0 0 1 0 . 

256 0 0 1 0 0 0 0 0 0 0 0 0 0 

260 1 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 

263 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 

264 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 

279 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 

286 0 0 0 0 0 0 0 0 0 0 0 0 CI 0 0 1 0 

288 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 

289 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 . c 

297 0 0 0 0 0 0 0 0 0 0 ( D 0 0 0 1 0 0 1 0 

114 := 

297 1 
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Appendix F : Schedule 

j STEP 
Duration 
(hours) 

Start 
Time 
(hours) 

Completion 
Time 
(hours) 

1 OP 10 Sling Attach Preps 

O P 20 Lift and Inspect Sling 

O P 30 Mate Left Aft Sling to Orbiter 

O P 40 Mate Right Aft Sling 

O P 50 Mate Left F W D Sling 

O P 60 Mate Right F W D Sling 

Set up Safety Clears 

Remove F W D OTS 

Remove Aft OTS 

Take Orbiter Vertical 

Spreader Beam Removal 

Lift to High Bay 

Alianment 
" - "o — - --
Lowering 
Move D Platform 
Turnbuckle installation 

O P 30, 50, 60 Salad Bowl and Umbilical Inspection 

O P 40 1245 Unit Reconnect 

A D J Turn buckles till ET Strut Engaged 3 inch 

Main Sep Bolt Build up 

GSE Strut Removal 

Toque Turnbuckles 

B platform extend 

Op 80,90 Main sep bolt installation 

Op 100,110 1015 Hook ups Soft mate post ops 

Op 120 Reaction fixture Installation 

Debris Catcher Installation 

Op 20 Install and Align of Pointer Assembly 

Op 30 ET F W D Attachment With GSE 

Op 40 -y Bipod Strut to Yoke Assembly Alignment 

1 

0.75 

0.5 

1 

0.5 

0.5 

1 

1.25 

0.5 

0.25 

1.5 

0.5 
n ok 
w.̂ w 
1.25 
1.5 
0.5 

1 

0.5 

0.75 

0.5 

0.5 

0.5 

1 

0.5 

1 

0.5 

1 

1 

1 

1 

0 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

4.25 

5.5 

6 

6.25 

7.75 
a oc 

8.5 

9.75 

11.25 

11.75 

11.75 

12.75 

31.25 

13.5 

14 

14.5 

14.5 

55.25 

15 

15.5 

16.5 

17.5 

18.5 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

5.25 

5.5 

6 

6.25 

7.75 

8.25 

8.5 

9.75 

11.25 

11.75 

12.75, 

12.25 = 

13.5 

31.75 

14 

14.5 

15.5 

15 

56.25 

15.5 

16.5 

17.5 

18.5 

19.5 

4 

7 

9 

13 

15 

17 

21 

22 

24 

25 

31 

33 
o/i 
\J-t 

' 39 
45 
47 
51 

49 
54 

127 

56 

58 

62 

60 

225 

62 
66 
70 
74 

78 

60 
105 

135 
195 

225 

255 
315 

330 
360 
375 

465 
495 
c m 

585 

675 
705 
765 
735 

810 

1905 

840 

870 

930 

900 

3375 

930 

990 

1050 
1110 

1170 

2 
OP 10 Sling Attach Preps 

O P 20 Lift and Inspect Sling 

O P 30 Mate Left Aft Sling to Orbiter 

O P 40 Mate Right Aft Sling 

O P 50 Mate Left F W D Sling 

O P 60 Mate Right F W D Sling 

Set up Safety Clears 

Remove F W D OTS 

Remove Aft OTS 

Take Orbiter Vertical 

Spreader Beam Removal 

Lift to High Bay 

Alianment 
" - "o — - --
Lowering 
Move D Platform 
Turnbuckle installation 

O P 30, 50, 60 Salad Bowl and Umbilical Inspection 

O P 40 1245 Unit Reconnect 

A D J Turn buckles till ET Strut Engaged 3 inch 

Main Sep Bolt Build up 

GSE Strut Removal 

Toque Turnbuckles 

B platform extend 

Op 80,90 Main sep bolt installation 

Op 100,110 1015 Hook ups Soft mate post ops 

Op 120 Reaction fixture Installation 

Debris Catcher Installation 

Op 20 Install and Align of Pointer Assembly 

Op 30 ET F W D Attachment With GSE 

Op 40 -y Bipod Strut to Yoke Assembly Alignment 

1 

0.75 

0.5 

1 

0.5 

0.5 

1 

1.25 

0.5 

0.25 

1.5 

0.5 
n ok 
w.̂ w 
1.25 
1.5 
0.5 

1 

0.5 

0.75 

0.5 

0.5 

0.5 

1 

0.5 

1 

0.5 

1 

1 

1 

1 

0 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

4.25 

5.5 

6 

6.25 

7.75 
a oc 

8.5 

9.75 

11.25 

11.75 

11.75 

12.75 

31.25 

13.5 

14 

14.5 

14.5 

55.25 

15 

15.5 

16.5 

17.5 

18.5 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

5.25 

5.5 

6 

6.25 

7.75 

8.25 

8.5 

9.75 

11.25 

11.75 

12.75, 

12.25 = 

13.5 

31.75 

14 

14.5 

15.5 

15 

56.25 

15.5 

16.5 

17.5 

18.5 

19.5 

4 

7 

9 

13 

15 

17 

21 

22 

24 

25 

31 

33 
o/i 
\J-t 

' 39 
45 
47 
51 

49 
54 

127 

56 

58 

62 

60 

225 

62 
66 
70 
74 

78 

60 
105 

135 
195 

225 

255 
315 

330 
360 
375 

465 
495 
c m 

585 

675 
705 
765 
735 

810 

1905 

840 

870 

930 

900 

3375 

930 

990 

1050 
1110 

1170 

3 

OP 10 Sling Attach Preps 

O P 20 Lift and Inspect Sling 

O P 30 Mate Left Aft Sling to Orbiter 

O P 40 Mate Right Aft Sling 

O P 50 Mate Left F W D Sling 

O P 60 Mate Right F W D Sling 

Set up Safety Clears 

Remove F W D OTS 

Remove Aft OTS 

Take Orbiter Vertical 

Spreader Beam Removal 

Lift to High Bay 

Alianment 
" - "o — - --
Lowering 
Move D Platform 
Turnbuckle installation 

O P 30, 50, 60 Salad Bowl and Umbilical Inspection 

O P 40 1245 Unit Reconnect 

A D J Turn buckles till ET Strut Engaged 3 inch 

Main Sep Bolt Build up 

GSE Strut Removal 

Toque Turnbuckles 

B platform extend 

Op 80,90 Main sep bolt installation 

Op 100,110 1015 Hook ups Soft mate post ops 

Op 120 Reaction fixture Installation 

Debris Catcher Installation 

Op 20 Install and Align of Pointer Assembly 

Op 30 ET F W D Attachment With GSE 

Op 40 -y Bipod Strut to Yoke Assembly Alignment 

1 

0.75 

0.5 

1 

0.5 

0.5 

1 

1.25 

0.5 

0.25 

1.5 

0.5 
n ok 
w.̂ w 
1.25 
1.5 
0.5 

1 

0.5 

0.75 

0.5 

0.5 

0.5 

1 

0.5 

1 

0.5 

1 

1 

1 

1 

0 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

4.25 

5.5 

6 

6.25 

7.75 
a oc 

8.5 

9.75 

11.25 

11.75 

11.75 

12.75 

31.25 

13.5 

14 

14.5 

14.5 

55.25 

15 

15.5 

16.5 

17.5 

18.5 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

5.25 

5.5 

6 

6.25 

7.75 

8.25 

8.5 

9.75 

11.25 

11.75 

12.75, 

12.25 = 

13.5 

31.75 

14 

14.5 

15.5 

15 

56.25 

15.5 

16.5 

17.5 

18.5 

19.5 

4 

7 

9 

13 

15 

17 

21 

22 

24 

25 

31 

33 
o/i 
\J-t 

' 39 
45 
47 
51 

49 
54 

127 

56 

58 

62 

60 

225 

62 
66 
70 
74 

78 

60 
105 

135 
195 

225 

255 
315 

330 
360 
375 

465 
495 
c m 

585 

675 
705 
765 
735 

810 

1905 

840 

870 

930 

900 

3375 

930 

990 

1050 
1110 

1170 

4 

OP 10 Sling Attach Preps 

O P 20 Lift and Inspect Sling 

O P 30 Mate Left Aft Sling to Orbiter 

O P 40 Mate Right Aft Sling 

O P 50 Mate Left F W D Sling 

O P 60 Mate Right F W D Sling 

Set up Safety Clears 

Remove F W D OTS 

Remove Aft OTS 

Take Orbiter Vertical 

Spreader Beam Removal 

Lift to High Bay 

Alianment 
" - "o — - --
Lowering 
Move D Platform 
Turnbuckle installation 

O P 30, 50, 60 Salad Bowl and Umbilical Inspection 

O P 40 1245 Unit Reconnect 

A D J Turn buckles till ET Strut Engaged 3 inch 

Main Sep Bolt Build up 

GSE Strut Removal 

Toque Turnbuckles 

B platform extend 

Op 80,90 Main sep bolt installation 

Op 100,110 1015 Hook ups Soft mate post ops 

Op 120 Reaction fixture Installation 

Debris Catcher Installation 

Op 20 Install and Align of Pointer Assembly 

Op 30 ET F W D Attachment With GSE 

Op 40 -y Bipod Strut to Yoke Assembly Alignment 

1 

0.75 

0.5 

1 

0.5 

0.5 

1 

1.25 

0.5 

0.25 

1.5 

0.5 
n ok 
w.̂ w 
1.25 
1.5 
0.5 

1 

0.5 

0.75 

0.5 

0.5 

0.5 

1 

0.5 

1 

0.5 

1 

1 

1 

1 

0 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

4.25 

5.5 

6 

6.25 

7.75 
a oc 

8.5 

9.75 

11.25 

11.75 

11.75 

12.75 

31.25 

13.5 

14 

14.5 

14.5 

55.25 

15 

15.5 

16.5 

17.5 

18.5 

1 

1.75 

2.25 

3.25 

3.75 

4.25 

5.25 

5.5 
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12.75, 

12.25 = 

13.5 

31.75 

14 

14.5 

15.5 

15 

56.25 

15.5 

16.5 

17.5 

18.5 

19.5 

4 

7 

9 

13 

15 

17 

21 

22 

24 

25 

31 

33 
o/i 
\J-t 

' 39 
45 
47 
51 

49 
54 
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56 

58 

62 

60 

225 

62 
66 
70 
74 

78 

60 
105 

135 
195 

225 

255 
315 

330 
360 
375 

465 
495 
c m 

585 

675 
705 
765 
735 

810 

1905 

840 

870 

930 

900 

3375 

930 

990 

1050 
1110 

1170 
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31 
32 
33 
34 

35 
36 
37 

38 
39 

40 

41 
42 
43 
44 
45 
46 
47 

48 

49 

50 
51 

52 
53 
54 

55 

56 

57 

58 

59 
60 

61 
62 
63 
64 

65 

Op 50 -y Bipod Attachment to Yoke 
S0004.415 Orbiter to ET AFT Hard Mate 
S0004.420 FWD Hard Mate 

Op 10,20 FWD sling removal and 768 removal 
Op 30 Hoist Fitting Inspection and Door installation (V30-14399, V80-92701) 

Retract B Platform 

Safety clears and sling removal 

Lower AP-65 Platform 

Remove AFT cups and liners and install doors (V80-95005, V8-95006) 

Op 10 Remove G S E 50-1, 50-2 Doors and install Duct 

Op 20,40 AFT Platform Installation and HYD Hose removal (V35-00008, V9002.119) 
Op 30 Lights and Alarms 

Op 50 Install Jumper duct (V1313.009 

Op 60 PD 15, PD 16 ET Sense line Mate 

V2093.002 LH2 TSM T-0 Umbilical Carrier Plate Mechanical Mates 

V2094.002 L02 TSM T-0 Umbilical Carrier Plate Mechanical Mates 

V2093.003 LH2 TSM T-0 Umbilical Carrier Plate Electrical Mate 

V2094.003 L02 TSM T-0 Umbilical Carrier Plate Electrical Mate 

V2093.004 LH2 TSM T-0 Umbilical Carrier Plate Post Mate Operations 

V2094.004 L02 TSM T-0 Umbilical Carrier Plate Post Mate Operations 

V2093;005 LH2 TSM T-0 Umbilical Carrier Plate Peripheral Seal Installation 

V2094.005 L02 TSM T-0 Umbilical Carrier Plate Peripheral Seal Installation 

S0004.325 S72-0685-01 Panel Initial Configuration and Activation 

S0004.305 L02/LH2 Monoball seal closeout Inspection 

S0004.501 Sling Disassembly and stowage 

B and E Platform Extension 

S0004.510 F W D Attach G S E Disassembly 

Nose Cap Platform Positioning 

Op 10,20 Transport platforms and extend white room 

Op 30 Orbiter F W D entry 

O p 40 Crew compartment ingress and platform installation 

Op 60 Perform Hatch functional 

Op 120 Pyro test assy relocation 

Op 160 Ground Checkout Access Door Close Out 

Op 10 Install Jack Bolts 

19.5 20.5 82 1230 
20.5 21.5 86 1290 

2 20.5 22.5 90 1350 
22.5 23.5 94 1410 

0.5 23.5 24 96 1440 

24 25 100 1500 

25 26 104 1560 
0.5 26 26.5 106 1590 

26.5 27.5 110 1650 

26.5 27.5 110 1650 
3 44.75 47.75 191 2865 
5 27.5 32.5 130 1950 

0.5 32.5 33 132 1980 
0.5 32.5 33 132 1980 
12 26 38 152 2280 
12 47 59 236 3540 
3 38 41 164 2460 

ftft 7 K 
\S\S. 1 \J 

CO 7C 
\JkJ. 1 yj 

070 
Cl H 

/I-IOC 
-T 1 \JyJ 3 41 44 176 2640 

3 69.75 72.75 291 4365 
1 44 45 180 2700 
1 72.75 73.75: 295 4425 

0.5 73.75 74.25 297 4455 
1 33 34 136 2040 
5 26.5 31.5 126 1890 
2 31.5 33.5 134 2010 
2 33.5 35.5 142 2130 

0.25 35.5 35.75 143 2145 
1 35.5 36.5 146 2190 
2 36.5 38.5 154 2310 
2 38.5 40.5 162 2430 
2 40.5 42.5 170 2550 
1 44.25 45.25 181 2715 

0.25 74 74.25 297 4455 
1.5 34 35.5 142 2130 
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66 
67 

68 
69 
70 
71 

72 

73 
74 

75 
76 
77 

78 
79 

80 
81 
82 
R3 

84 

85 
86 
87 

88 

89 

90 
91 

92 

93 
94 

95 
96 

97 
98 

99 

100 

Op 20,30 L02 Umbilical Align, Mate and Reaction fixture Removal 

Op 10, 20 LH2 Manifold Press and Jack bolt installation 

Op 30,40 LH2 Umbilical align, Mate and reaction fixture removal 

Op 50 LH2 PD 5 l/F Leak Check and Manifold Securing 

V5029.011 LH2 Umbilical and Main Sep Bolt Ordnance Installation 

V5029.012 L02 Umbilical and Main Sep Bolt Installation 

Op 10,20 Equipment set up and Clear set up 

O P 30 Stud Pulls 

Op 40 Ultrasound Inspection 

Op 50 Clean up and post ops 

Op 10,20 Equipment set up and Clear set up 

O P 30 Stud Pulls 

Op 40 Ultrasound Inspection 

Op 50 Clean up and post ops 

V35- 50003 LH2 Flight Strut Installation 

V35- 50010 L02 Flight Strut Installation 

S0004.445 Op 10 LH Monoball through first inspection 

SQ004.450 Op 10 L02 MonOh=>ll-thmnnh fircf incnoi-tinn 

S0004.445 Op 20 LH2 Monoball Part Two, Closeout through Completion 

S0004.450 Op 20 L02 Monoball Part Two, Closeout through Completion 

V5029.016 U M B Can C/O Outside L02 

V5029.015 U M B Can C/O Outside LH2 

Op 10 spring and retainer install 

O P 20 bolt Absorber install 

Op 10 spring and retainer install 

O P 20 bolt Absorber install 

V35-50004 L02 Purge Curtain 

V35-50005 LH2 Purge Curtain 

V5170 ET sep Camera install and door closeout 

O P 10,20,30 Spill Protection thru Mold installation 

Op 40 Foam Application 

Op 50 Final trim and sell 

Op 60 Fire Barrier 

V5029.013 LH2 Blast Can Close Out Inside 

V5029.014 L02 Blast Can Close Out Inside 

1.5 35.5 37 148 2220 
1.5 34 35.5 142 2130 
1.5 35.5 37 148 2220 
1 37 38 152 2280 
5 38 43 172 2580 
5 38 43 172 2580 

0.5 43 43.5 174 2610 
1.5 43.5 45 180 2700 
0.5 45 45.5 182 2730 
0.5 45.5 46 184 2760 
0.5 43 43.5 174 2610 
1.5 43.5 45 180 2700 
0.5 45 45.5 182 2730 
0.5 45.5 46 184 2760 
3 45 48 192 2880 
3 46 49 196 2940 
10 48 58 232 3480 
in 
• \J 

AQ 
—T\J 

58 ooo o^ on 
"JTUU 4 58 62 248 3720 

4 58 62 248 3720 
3 46 49 196 2940 
3 46 49 196 2940 

1.5 46 47.5 190 2850 
1 46 47 188 2820 

1.5 46 47.5 190 2850 
1 46 47 188 2820 
12 49 61 244 3660 
12 49 61 244 3660 
5.5 46 51.5 206 3090 
4 61 65 260 3900 

1.5 61 62.5 250 3750 
2 61 63 252 3780 
3 61 64 256 3840 
6 46 52 208 3120 
6 46 52 208 3120 
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101 

tncv 

V5029.021 LH2 Main Sep Bolt Blast Can Close Out Inside 
102 V5029.020 L02 Main Sep Bolt Blast Can Close Out Inside 
103 Preps HUMS Routing 
104 TP 8 Config 
105 HUMS Chanelization 

106 TP 8 Leak Checks OP 50 
107 L02 ET Leak Checks OP 60 

108 LH2 ET Leak Checks OP 70 

109 L02 T-0 Leak Checks OP 80 

110 LH2 T-0 Leak Checks OP 90 
111 Flex Hose Bagging OP 30 
112 Mass Spec OP 130 

113 Gimble measurements 

114 Dummy end node 
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1 46 47 188 2820 
1 46 47 188 2820 
1 71 72 288 4320 
1 65 66 264 3960 

10.25 62 72.25 289 4335 
1 62 63 252 3780 
3 66.75 69.75 279 4185 
3 62 65 260 3900 
2 72.25 74.25 297 4455 
2 63.75 65.75 263 3945 
1 70.5 71.5 286 4290 

12.25 62 74.25 297 4455 
4 65.75 69.75 279 4185 

0 74.25 74.25 297 4455 
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Appendix G : Gantt Chart 
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